

**BRAC Cleanup Team Meeting Minutes  
April 10, 2002  
Building 4463 Conference Room  
Ord Military Community, California**

**Final Version**

Attendees:

Grant Himebaugh, CRWQCB	Peter Kelsall, IT Corp
Laurie Racca, DTSC	Carlene Merey, Harding ESE
John Chesnutt, USEPA	Ed Ticken, Harding ESE
Gail Youngblood, DENR	
Gary Kamei, USACE	
Glen Mitchell, USACE	
David Eisen, USACE	
Marc Edwards, USACE	

**5-Year Reviews**

Draft Five Year Review report was issued Feb 27, 2002 to agencies and interested members of the public. It was also posted on the website [www.fortordcleanup.com](http://www.fortordcleanup.com) along with an information sheet describing the report and comment period. DTSC would like until April 27<sup>th</sup> to submit comments. EPA will coordinate with DTSC and submit comments soon.

**Site 3 Record of Decision (ROD)**

EPA requested maps showing areas where HMP monitoring was conducted by State Parks and would like to discuss further.

Army to get electronic version of maps from State parks and forward to agencies before next BCT meeting.
--

**FFA Schedule**

RWQCB concurred with draft revisions to the schedule. DTSC and EPA will provide comments within two weeks. Once approved the schedules will be transmitted by Army to Tony Landis of DTSC. A suggestion was made to separate Carbon Tetrachloride reporting schedule as a separate schedule.

**Range 18/19 Sampling**

The Draft Sampling and Analysis Plan Characterization and Remediation Confirmation Report for Site 39 Ranges 18 and 19 will be issued this week. Agencies are requested to comment as soon as possible. Characterization sampling will begin next week at areas not designated for excavation. Samples with results below PRGs will be used as

confirmation samples. Remediation confirmation sampling will be conducted in the excavated areas (e.g. along target lines and near target boxes) to confirm that remediation goals are met and the Army will determine whether additional excavation is required if results exceed PRGs.

### **12<sup>th</sup> Street Expansion**

FORA will reroute construction of 4 lane highway to avoid extraction well near construction site. Additional 1600' of treatment system pipeline to be relocated. Anticipate approximately one day of downtime during switch-over.

### **Carbon Tetrachloride**

Response to agency comments will be incorporated in Draft Final Natural Attenuation report. Carbon Tet Work Plan Addendum will be issued soon. Harding ESE will present information at next BCT meeting. Will be added as agenda topic at July CIW and information will be provided at June 15 Open House.

### **OU 1**

Ahtna Gov. Services to make presentation at next BCT meeting on OU 1 Pilot Study Plan pertaining to enhanced bio-remediation.

### **Sites 2 & 12 Groundwater Treatment System**

Operating Properly and Successfully report will be reissued to incorporate agency comments. Army will then request concurrence letter from EPA.

### **OU 2 Landfill Gas**

Landfill gas treatment system should be up and running again within 2 weeks. Treatment system was moved to an interior location near Area E and a fence will be erected around the treatment system. The report on last year's ambient air monitoring will be issued soon.

### **FOST/FOSL/FOSET issues**

RWQCB requested to review the Track 0 FOST. A copy will be provided to RWQCB for their review. No new information on status of FOSET 2 was available. Two new requests for leases were briefly described. More details are needed prior to FOSLs being drafted.

### **Bldg T-111/Range 36A Report**

DTSC RCRA staff will be visiting RCRA sites tomorrow.

### **Calendar Update**

Calendar for next three months schedule was updated.

**Next Meetings: May 8, 2002 at 1:00p**