

HTW BCT Meeting Minutes for Operable Unit 1
Former Fort Ord, California
January 10, 2007

An HTW BCT meeting was held on 10 January 2007, at the BRAC Conference Room, Former Fort Ord, California. Attendees included the following representatives:

Sue Goss, DTSC	Bill Mabey, Tech Law
Linda Janssen, DTSC	David Eisen, USACE
Grant Himebaugh, RWQCB	George Siller, USACE
Gail Youngblood, Fort Ord BRAC	Martin Hausladen, EPA
Marc Edwards, USACE	Mike Bombard, HGL
David Kelly, Shaw	Ed Ticken, MACTEC
Derek Lieberman, Fort Ord BRAC	Roy Evans, HGL (phone)
Chao Thao, DTSC	Peter Kelsall, Shaw
Jeff Fenton, MACTEC (phone)	Kara Romero, AHTNA

A summary of key discussions, issues and decisions/actions is presented below.

1. Groundwater Remediation Project Update

- HCPP System operation is proceeding smoothly and has treated approximately 9,700,000 gallons of extracted groundwater since operation began on 01 July 2006.
- The most recent influent sample for which we have laboratory results was collected on 07 November and detected TCE at a concentration of 3.7 µg/L. The effluent concentration remained at "non-detect" (the method detection limit is 0.5 µg/L).
- Based on the measured flow rates and TCE concentrations, the system has removed approximately 0.58 pounds of TCE since operation began.
- The average total pumping rate has been approximately 38 gallons per minute (gpm).
- The rebound evaluation period has been extended through the second quarter of 2007 for the former OU-1 treatment system.

2. Quarterly LTM Status Reports

- The draft 2nd and 3rd Quarter 2006 LTM reports are currently in progress.
- The draft 2nd Quarter to be submitted by end of January.
- HGL has received 4th Quarter 2006 groundwater sampling data and submitted it for validation.

3. FFA Schedule

- Mr. Bombard asked Mr. Hausladen whether EPA had made a determination whether an Explanation of Significant Differences (ESD) or a ROD Amendment would be required for OU-1. Mr. Hausladen indicated that John Chesnutt determined that a ROD amendment was required.
- HGL withdrew the proposed changes to the FFA schedule because it was based on an extension for the time to complete the ESD

That concluded the discussion of HGL efforts on OU-1. The next meeting is scheduled for 23 February, 2007 at 10:00 AM.