

**BRAC Cleanup Team
OE BCT Meeting Minutes
May 13, 2003
Conference Call**

Final Version

Attendees:

Gail Youngblood, DENR	Juan Koponen, USACE
Rizgar Ghazi, DTSC	Lyle Shurtleff, DENR
Roman Racca, DTSC	George Siller, USACE
John Chesnutt, USEPA (via phone)	Kim Rhodes, DTSC
Bruce Wilcer, MACTEC	
Chieko Nguyen, DENR	
Gary Griffith, Parsons	

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Action Items	Update	Update previous month list
Fieldwork Update	Update	
Fieldwork Variance	Update	
Reports	Update	
OE RI/FS Track 1	Update	
Schedule Update	Update	

Action Items List

- Action Items list was updated.
-

Fieldwork Update

- -Lyle Shurtleff provided an update on the status of fieldwork. A handout was provided.
- The R43-48 approach and ways of making it more efficient were discussed, since it was noted that there is a higher density of anomalies at R43-48 than at the Seaside sites and that there are time constraints involved. USACE wants to implement work at the grassland areas before the prescribed burn and to ensure that OE removal be completed within 15 months after the burn at R43-48. Some areas may require vegetation cutting. Field crews can recommend areas to be cut and the extent of cutting. USACE will provide this information as soon as it is available. USEPA is okay with these proposals.
- MOCO.2 Work Plan and ARMS printout: EPA provided informal comments that were discussed by the BCT. The Army will provide the agencies with a description of what was changed and why the changes were made.
- UXO technician work at Seaside sites is expected to be completed by July.
- Changed version of the R43-48 Site-Specific Work Plan will be sent to the agencies during the week of May 22 with comments due by June 12. Maps will be sent separately.

Fieldwork Variances (FWV)

- The fieldwork variance regarding the QC criteria was revised. DTSC requested a copy of the revised variance.

Track 1 Update

- Revisions to the Track 1 OE RI/FS report are ongoing. Information on hazard description was received from Wayne Wright of Parsons. Draft Final version is anticipated for May 27 issue date. John Chesnutt requests Army to prepare a response to agency comments regarding the need for additional data.

FFA Schedule Update

- The FFA Schedule as distributed last month was approved by both USEPA and DTSC.

Other Topics

- First Tee Report: USEPA comments include concern with the hand grenade area and will provide additional comments at a later date.