

**BRAC Cleanup Team  
Munitions Response (MR) BCT Meeting Minutes  
June 17, 2004**

BRAC Conf. Room/conference call

Final Version

**Attendees:**

Gail Youngblood, Fort Ord BRAC  
Roman Racca, DTSC  
Claire Trombadore, EPA  
Edward Ticken, MACTEC  
Juan Koponen, USACE  
Gary Griffith, Parsons  
Chieko Nguyen, Fort Ord BRAC  
Lyle Shurtleff, Fort Ord BRAC

**Agenda Items:**

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Action Items	Update	Update previous month list
Fieldwork Update	Update	
Interim Action Program	Update	
Track 0 Plug-In	Update	East Garrison Area 1
Track 1	Update	
Track 2	Update	
FFA Schedule	Update	

**Action Items List**

- Action items list was not reviewed.

**Interim Action Program**

- The Ranges 43-48 prescribed burn after-action report was finalized on May 18, 2004 but the Army received comments from the Technical Assistant Grant (TAG) advisor, Dr. Peter deFur, on May 25. The Army will respond by June 28, 2004.
- The relocation after-action report was finalized on June 1, 2004. Draft final air monitoring report will be issued on June 21. Draft final summary after-action report will be issued by June 28.
- For the MRS-16 prescribed burn planned for 2005, the Army tentatively plans to utilize the same general processes used for Ranges 43-48 (e.g. developing a burn prescription and utilizing meteorological forecasting as decision inputs; observing explosive setback distances; offering temporary voluntary relocation; and implementing a public outreach program). Based on evaluation of the Ranges 43-48 prescribed burn, the Army is evaluating outreach strategies for the next prescribed burn. Any changes to the burn program would be announced to the public through Community Bulletin #8 that would be issued in the fall of 2004 or spring of 2005.

**Fieldwork Update** (handout provided)

MRS-Ranges 43-48 Area:

- Vegetation clearance 90% complete.
- The impact of the future listing of California Tiger Salamander habitat is being assessed.
- Target removal is 96% complete. Note that the weight of recyclable metal from targets is reported separately from the weight of range-related debris (RRD) indicated in the handout.

MRS-15 Eucalyptus Fire Area:

- Work was completed May 27, 2004.

First Tee Area:

- Work was completed March 5, 2004, and report was issued. Comments from public member, Lance Houston will be responded to in a letter to him.

Fuel Breaks:

- Phase III Fuel Breaks MEC removal to depth continues to be suspended.

Del Rey Oaks 5 acre site walk:

- Parsons estimates 10% of the 5-acre area was walked during a recent walkabout. The Army will forward more information about the site walk to the agencies. DRO is expected to request a lease of the 5-acre area.

**Track 1 Update**

- Final report (submitted with text changes only) will be issued June 21, 2004.
- Draft Proposed Plan will be issued June 30 for agency review.

**Track 2 Update**

- Discussed review process for preliminary draft plug-in process and feasibility study.

**FFA Schedule Update**

- Tracks 1, 2 and 3 schedules have been updated.

**Next MR BCT meeting was scheduled for July 14, 2004 at 1:00 p.m.**