

**BRAC Cleanup Team
Munitions Response (MR) BCT Meeting Minutes
July 19, 2006
BRAC Conf. Room/conference call
Final version**

Attendees:

Gail Youngblood, Fort Ord BRAC	David Eisen, USACE
Roman Racca, DTSC	Bruce Wilcer, MACTEC
Claire Trombadore, USEPA	Derek Lieberman, Fort Ord BRAC
Chris Duymich, POM FD	Christopher Prescott, USACE
Cynthia Burris, USACE	Kevin Siemann, SHAW E&I
Lyle Shurtleff, Fort Ord BRAC	Chieko Nguyen, Fort Ord BRAC
Christopher Cora, USEPA (by phone)	George Siller, USACE
Peter Kelsall, SHAW E&I	

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Fieldwork Update / Security Program	Update	by Lyle Shurtleff
MRS-16	Update	by Kevin Siemann
Report Status	Update	by Chieko Nguyen
Property Transfer	Update	by Derek Lieberman
Track 0/1 Approval Memos	Update	by Derek Lieberman
Track 2 Parker Flats	Update	by Bruce Wilcer
Track 3 Impact Area RI/FS	Update	by Bruce Wilcer
Report Status 90-Day Upcoming Reports	Update	by Chieko Nguyen
FFA Schedule	Update	by Chieko Nguyen
Action Items	Update	by Gail Youngblood

Fieldwork Update: A description of current and planned fieldwork was provided. Vegetation cutting in preparation for the prescribed burn of MRS-16 is complete. Comments to the draft final work plan for MRS-16 have been received. The removal of metallic debris from Range 36A is complete.

Site Security Program: The draft annual report 2005 is pending publication.

Interim Action:

MRS-16: Army's contractor SHAW E&I provided an update on actions associated with preparatory work on MRS-16. POM FD will make final adjustments to containment line. The timing and techniques for blacklining the vegetation in the containment line and raising and lowering the security fence were discussed.

Army provided an update to the relocation program associated with the prescribed burn on MRS-16.

Report Status: The suspense for comments to Draft Final Track 2 Proposed Plan has been extended to August, pending DTSC comments on draft Proposed Plan. The Army requested DTSC comments on draft Technical Information Paper, Ranges 43-48 Interim Action, as soon as possible.

Track 0/1: The public review period for the final Track 0 Plug-In Approval Memorandum for Group D Parcels ended June 9. The Army received EPA and DTSC concurrence. The Track 1 Plug-In Approval Memorandum, Multiple Sites, Groups 1-5 was revised after the public review period. The Army requested EPA and DTSC concurrence as soon as possible.

Track 2: No discussion.

Track 3 Impact Area RI/FS: SMART like meeting schedule was confirmed for 7 September to discuss removal options. EPA and DTSC recommended issues appropriate for discussion during the SMART like meeting.

Property Transfer

FOST 9 – Track 0 Plug-in Group C, Track 1 and Track 1 Plug-in Parcels (29 Parcels ~1,888 acres)

- 17 parcels have been transferred.
- Working with DTSC to finalize Groundwater Restriction CRUPs (two of five are done)

FOST 10 – Track 0 Plug-in Group D, Track 1 Plug-in East Garrison Areas 2 and 4 NE, and Track 1 Plug-in Groups 1 – 5 Parcels (28 Parcels ~719 acres)

- Draft FOST issued for regulatory agency and Army legal review and comment May 26, 2006. Comments requested by June 20, 2006. Army signature of FOST by September 24, 2006.
- Working with DTSC to finalize CRUPs
- **FOSL 12** – Military Operations on Urbanized Terrain (MOUT) Site (portion of 1 Parcel ~46 acres)
- FOSL submitted May 16, 2006 for staffing for Army signature. Copies provided to regulatory agencies.
- Army has requested a waiver of 10 U.S.C. 2692 from Assistant Chief of Staff for Installation Management (ACSIM) for use of munitions on the property.

FOSET 5 – ESCA (49 Parcels ~3,478 acres)

- USEPA does not believe the FOSET, in its current form, provides sufficient justification for deferring the CERCLA covenant. DTSC concurs with USEPA comments. Necessary revisions are under consideration.
- OU2 MEC ESD: staffed to Army agencies for (AEC, OGC, and CHPPM) for review on June 6, 2006. CHPPM and AEC had no comments. OGC provided comments on 7-12-2006.

Fieldwork Variances: None

Document Update: Final Track 2 MR RI/FS Report, Parker Flats Vol., 1, 2 and 3 is pending DTSC comments to draft Proposed Plan due to Army by end of August.

Publication of the final Community Relations Plan Update 3 was distributed Jun 23, 2006.

FFA Schedule: The revised Track 2 FFA schedule was reviewed and approved. The revised FFA schedule for the Interim Action program was reviewed.

Action Items:

- Army will coordinate the SMART-like meeting reference TK 3 RI/FS.
- EPA will continue to look at options for the CERCLA documentation of SCA and the area, within the Ranges 43-48 MRS where a subsurface removal was not completed as part of the IA.

The next MR BCT meeting will be August 22.

vls