








SUBJECT: MR BCT Meeting
August 2, 2007 at 10:00 a.m.
 BRAC Conference Room

Check ()	Name	Organization	Phone	E-mail address
	Gail Youngblood	Fort Ord BRAC	831-242-7918	Gail.youngblood@monterey.army.mil
	Roman Racca	DTSC	916-255-6407	Rracca@dtsc.ca.gov
	Stewart Black	DTSC	916-255-3665	sblack@dtsc.ca.gov
	John Chesnutt	U.S. EPA	415-972-3005	Chesnutt.john@epa.gov
	Judy Huang	U.S. EPA	415-972-3681	Huang.judy@epa.gov
	David Eisen	COE	831-393-9692	David.Eisen@usace.army.mil
	Clinton Huckins	COE	831-884-9925 xt 226	clinton.j.huckins@usace.army.mil
	Bruce Wilcer	Harding ESE	415-884-3168	blwilcer@mactec.com
	Chieko Nguyen	Fort Ord BRAC	831-899-7372	Chieko.nguyen@monterey.army.mil
	Lyle Shurtleff	Fort Ord BRAC	831-242-7919	Lyle.Shurtleff@monterey.army.mil
	Derek Lieberman	Fort Ord BRAC	831-242-4873	Derek.S.Lieberman@us.army.mil
	Jennifer Payne	COE		Jennifer.J.Payne@usace.army.mil
	Bill Collins	Fort Ord BRAC	831-242-7920	William.collins@monterey.army.mil
	George Siller	COE	916-557-7418	George.L.Siller@usace.army.mil

SUBJECT: MR BCT Meeting
August 2, 2007 at 10:00 a.m.
 BRAC Conference Room

Check ()	Name	Organization	Phone	E-mail address
	Clinton Huckins	COE	831-884-9932	Clinton.j.huckins@usace.army.mil
phone	Guy Romine	AEC	971-645-3645	Guy.romine1@us.army.mil
TK	Peter Kelsall	Shaw E&I	831-883-5810	Peter.Kelsall@shawgrp.com
	Kevin Siemann	Shaw E&I	831-883-0103	Kevin.Siemann@shawgrp.com
CSB	Cynthia Burris	USACE	916-557-6745	Cynthia.S.Burris@usace.army.mil
AD	Chris Duymich	POM FD	831-242-7545	Chris.duymich@monterey.army.mil
	Stan Cook	FOR A	831-883-3672	Stan@fora.org
CT	ED TICKEN	MACTEC	707 793 5852	
Sara ✓	Laura Baldwin	FORA	883-3672	esca@fora.org
K.W ✓	Kerry Wilton	FORA	883-3672	KERRY@fora.org
phone	meg stember	mactec		

MR BCT Meeting
August 2, 2007 at 10:00 a.m.

Item	Action	Comment
Property Transfer	Update	
ESCA Update	Update	
Fieldwork Update	Update	MRS-16 E20c.1
Site Security Program	Update	
Track 3	Update	Record of Decision 2007 workplan schedules
Track 2 Parker Flats MRA Record of Decision	Update	
Track 2 DRO MRA RI/FS and Proposed Plan	Update	
Report Status	Update	Second Five-Year Review Investigation Workplan for E20c.1 R44 surface removal report
FFA Schedule	Update	
Action Items	Update	
Next BCT meeting	Discuss	

**Fort Ord Munitions Response BCT Meeting
Summary of Action Items (July 10, 2007)**

Action Item Description

Responsible Party

Due Date

Comments

Site Security/Incident Reports/Detonations

Field Work/Removal Action Updates/FWVs

	Confirm that DTSC does not object to construction of a 4-strand barbed wire fence along the York School parcel.	DTSC	As soon as possible	
--	---	------	---------------------	--

FFA Schedules and MR RI/FS

C	Provide cost comparison (installation & maintenance) for barbed wire fence v. chin link fence	Army	As soon as possible	
OBE	Provide examples of fences in other bases (residential areas and ranges)	Army	As soon as possible	
C	Provide updated Track 2 - DRO FFA schedule to the City of Del Rey Oaks and LFR.	Army	—	
*	Write a letter regarding the need for residential use restriction at DRO MRA.	DTSC		

Property Transfer

R	Provide copies of CRUPs to FORA.	USACE	As soon as possible	Pending additional coordination with DTSC.
---	----------------------------------	-------	---------------------	--

Ongoing Actions/Other

	Quarterly Security Program Update	Army	Quarterly	
	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
C	Finalize MR BCT minutes from May 15.	Army		In progress.
	Finalize MR BCT minutes from June 22.	Army		In progress.
*	Finalize MR BCT minutes from July 10.	Army		In progress.

* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month

Fort Ord
Military Munitions Response
Program
Fieldwork
Update

8/1/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

1

MMRP Fieldwork Update

MRS-16

A prescribed burn has been completed on the 79 acre area of MRS-16 in preparation for a removal to depth munitions response. Habitat management transects have been installed to support monitoring of vegetation recovery from the preparatory, prescribed burn, and munitions response actions. Preparatory actions, prescribed burn, surface safety sweep, vegetation removal, and surface removal are complete. Data and field QA is in progress

PHASES:	<u>Start Date</u>	<u>Date Complete</u>
Preparatory actions	06-19-06	07-12-06
Prescribed burn	10-19-06	10-19-06
Surface safety sweep	10-23-06	11-03-06
Vegetation removal (remainder)	11-14-06	12-14-06
Surface Removal	12-04-06	01-05-07
Digital survey / subsurface removal	01-08-07	07-13-07
Phase 2 Digital survey/QC/QA	05-28-07	

ISSUES AND CONCERNS:

MMRP Fieldwork Update

PROJECT: MRS-BLM 2007 Removal Action

A munitions response action is scheduled for a portion of MRS-BLM in 2007 in accordance with the Track 3 ROD. The area scheduled for removal is located in the southwestern-most portion of the MRS-BLM bordered by the City of Del Rey Oaks to the west, Watkins Gate Road to the North and South Boundary Road to the south. The 2007 removal area is broken into burn units of 100+ acres for the purpose of planning and controlling vegetation removal. Burn units A, B, and C, total of approximately 520 acres. Concurrence of Army's vegetation removal proposal by USF&WS has been received. A Technical letter has been published to describe prescribed burn preparatory actions for the regulatory agencies. Preparatory actions are now underway.

Start date: April 2007 (prep)

Estimated date complete: March 2008

PHASES:

	Start	End
Site preparation (est. fuel breaks)	4-16-07	
Vegetation removal -prescribed burn / vegetation cutting		
Surface sweep/ removal		
Subsurface removal (limited)		
Digital survey (map)		

ISSUES AND CONCERNS:

- A restrictive burn prescription is necessary to protect nearby residential areas as well as commercial and transportation facilities likely to be impacted by smoke from a prescribed burn. The annual probability of suitable weather, resource, and site conditions for required fire management and optimum smoke management during a prescribed is approx. 30 percent.
- **Blacklining will commence as soon as final control measures are in place. Agencies will be notified prior.**

8/1/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

3

MMRP Fieldwork Update

PROJECT: Parcel E20.c.1

A munitions investigation actions is planned for this parcel. The plan includes:

- Cutting the vegetation on 10 acres surrounding the grids of the parcel where numerous Mark II grenade fragments have been found
- EM-61 survey to map metallic debris
- Analysis of the data for anomalies
- Excavation of select anomalies and the conduct of appropriate QC/QA processes
- Report findings

A Work Plan was published

Start date: TBD

Estimated date complete: TBD

PHASES:

Site preparation
Vegetation removal
Digital survey (map)
Investigation
Report

ISSUES AND CONCERNS: None

8/1/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

4

MMRP Fieldwork Update

PROJECT: Transfer of Explosives Storage Location (ESL)

The ESL for Military Munitions Removal Program (MMRP) contractor explosives is being relocated to vicinity Range 37 within the Impact Area.

The Explosives Safety Submission (ESS) is pending.

No MMRP action is required.

Start date: 1 March 2007

Estimated date complete: 30 June 2007

PHASES:

ESS (approval)	tentatively approved
Site preparation	in progress
Facility installation	in progress
Security inspection/Alarm test	
Explosives Relocation	

ISSUES AND CONCERNS:

- Action has been requested by POM to be complete prior to end of July 2007 to facilitate transfer of property adjacent to current facility.
- Electric and telephone/alarm service connections are in progress.

8/1/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

5

MMRP Site Security Program

Trespass Incidents:

-MOUT Site 7-26-07, Chain link gate tension bar removed and fencing forced aside.
Temp repair to gate pending reconstruction.

MEC Incidents: Quarterly Report from 60 Civ Engr Sqn (EOD):

- (9 Mar): Monterey County Sherriff's office requested support at 211 Hillcrest Ave, Marina CA 93933. The item was a M72A1 Law rocket. The item was destroyed by detonation at grid **10S EG 90219 03869 (confirmed error)**. (University Village)
- (3 May): Monterey County Sherriff's office requested support at 3rd Ave, Marina CA 93933. The item was a M28A2 3.5 inch HEAT round rocket motor. The item was destroyed by detonation at grid 10S FF 08285 58296.
- Community Education: Total recipients to date: 1097
Salinas Lion's Club – July 17
- MEC Rec and Safety Tng: Total personnel trained year to date: 219
- Other: None

MMRP Fieldwork Update
Unexploded Ordnance (UXO)/Munitions Debris (MD)/
Range Related Debris (RRD)
Summary

<u>Description</u>	<u>UXO/DMM/TBD</u> <u>(Items)</u>	<u>MD</u> <u>(lbs.)</u>	<u>RRD</u> <u>(lbs.)</u>
MRS-16	207/2/0	40,810	2,283

8/1/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

7