

**BRAC Cleanup Team (BCT)
Munitions Response (MR) BCT Meeting Minutes
October 9, 2007
Fort Ord BRAC Office
Final Version**

Gail Youngblood, Fort Ord BRAC
George Siller, USACE
Kevin Siemann, SHAW E&I
Judy Huang, USEPA
Lyle Shurtleff, Fort Ord BRAC
Bill Collins, Fort Ord BRAC
Bruce Wilcer, MACTEC (phone)

Derek Lieberman, Fort Ord BRAC
Roman Racca, DTSC
Stan Cook, FORA
Meg Stemper, MACTEC (phone)
Chris Duymich, POM FD
Cynthia Burris, USACE
Chieko Nguyen, Fort Ord BRAC

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Property Transfer	Update	by Derek Lieberman
ESCA	Update	by Stan Cook
MR Fieldwork	Update	by Lyle Shurtleff
MRS Security Pgm	Update	by Lyle Shurtleff
Track 3	Update	by Chieko Nguyen
Track 2 Parker Flats MRA	Update	by Chieko Nguyen
Track 2 DRO MRA	Update	by Chieko Nguyen
Report Status	Update	by Chieko Nguyen
FFA Schedule	Update	by Chieko Nguyen
Action Items	Update	by Chieko Nguyen
Calendar of Upcoming Meetings	Update	by Chieko Nguyen

Property Transfer: A description of current status of pending transfer documents was provided.

FOSET 5 has gone to BRACD for review.

ESCA: FORA described planned participation in two community events as outreach for the ESCA process (Seaside Sparkler and Marina Air Faire). FORA recently hosted a property users group meeting which was well-attended; FORA intends to meet regularly with the group to coordinate and communicate interim uses. FORA reported its intension to begin munitions response in the Seaside parcels in November 2007, in support of the roadway project.

Fieldwork Update: A description of current and planned fieldwork was provided by the Army:

MRS-16 Interim Action:

- Fieldwork is continues
- QC/QA continues

E20c.1: Estimated date to begin work on transects is October 15. A variance to the work plan has been provided to the EPA and DTSC describing a reduction in the investigation area due to constraints posed by vegetation in the area.

Site Security Program: A description of current and planned site security reports/actions was provided by the Army.

- Three MEC incident reports were provided to EPA and DTSC. All the incidents were the result of BLM activity in maneuver and range areas; discovered items were all MD.
- Army resolved a report taken at the Monterey County Fair from a community member concerning possible MEC on a walking trail. BRAC and USACE munitions safety staff visited the contact and removed approximately 50 pieces of expended and dud small arms ammunition from the contact's home. It was determined that no MEC was discovered or reported by the contact.

Track 3 Impact Area Munitions Response Area: DTSC described interest in BCT deciding on specific Operations and Maintenance (O&M) that will be conducted in TK3 areas after a removal has been completed. There was discussion of documents available for describing the decisions concerning fencing to be installed adjacent to Seaside and York School parcels. A decision was made to incorporate the method for fence selection into the MRS Security Program. Army will draft a modification to the MRS Security Program for future consideration by the MR BCT.

Chris Duymich reported the planned blacklining of primary fuelbreaks has been delayed pending a briefing on the planned prescribed burns by POM FD to other local fire departments.

Melissa Broadston provided an update to the MR BCT on the prescribed burn community notification system and requested agency input to proposed print media announcements and directed mail notices.

Track 2 Parker Flats ROD: The Army provided:

- The draft ROD has been stalled in Army staffing.
- There was discussion of a schedule for cleanup work to be completed after transfer. Army will work with FORA for a schedule.

Track 2 DRO RI/FS: The draft ROD has been provided to the agencies with a request for comments by the end of October.

Report Status: The army provided an updated list of reports with due dates.

- The draft final version of Range 44 After Action Report.
- The Five-Year Review: The TAG consultant intends to provide comments. Army will respond to comments if received.

Other Topics: None

FFA Schedule: Reviewed. Agencies approved the proposed schedule update for the Track 3 and Del Rey Oaks schedules. Army will update.

Action Items: The Actions Items list was updated.

Next Meeting: The next MR BCT meetings are scheduled for a November 7 at 10:00 a.m. at the BRAC office and December 12 at 10:00 a.m. as a phone conference.

vls