

**BRAC Cleanup Team (BCT)
Munitions Response (MR) BCT Meeting Minutes
March 13, 2008
Fort Ord BRAC Office
Final Version**

Gail Youngblood, Fort Ord BRAC
David Eisen, USACE
Kevin Siemann, SHAW E&I
Judy Huang, USEPA
Lyle Shurtleff, Fort Ord BRAC
Chieko Nguyen, Fort Ord BRAC
Eric Morgan, BLM
Derek Lieberman, Fort Ord BRAC
Stan Cook, FORA

Jeff Anderson, EcoMunitions
Roman Racca, DTSC
Clinton Huckins, USACE
Chris Prescott, USACE
Chris Duymich, POM FD
George Siller, USACE
Tom Hall, TECHLAW
Melissa Broadston, BRAC
Bruce Wilcer, MACTEC

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Property Transfer	Update	by Derek Lieberman
ESCA	Update	by Stan Cook
MR Fieldwork	Update	by Lyle Shurtleff
MRS Security Pgm	Update	by Lyle Shurtleff
Track 3	Update	by Dave Eisen
Track 2 Parker Flats MRA	Update	by Chieko Nguyen
Track 2 DRO MRA	Update	by Chieko Nguyen
Report Status	Update	by Chieko Nguyen
FFA Schedule	Update	by Chieko Nguyen
Action Items	Update	by Chieko Nguyen
Calendar of Upcoming Meetings	Update	by Chieko Nguyen

Property Transfer Status: FOSET 5 – The Army reported that the covenant deferral request (CDR) package is pending submission to EPA and the Governor’s office. Environmental protection provisions have been revised to more accurately describe groundwater contamination and incorporated into the FOSET. The changes have been circulated to all parties. All have concurred on the revision.

ESCA: A copy of the associated ESS has been sent to the regulatory agencies. Roadway storm water runoff issues have been addressed. Storm water pollution prevention measures are in place and will be followed up by a pollution prevention plan. Excavation of the SCAs is next in the work sequence. A QA oversight professional is on board. Two geophysical prove-out test sites have been established, one under the power lines and one not under the power lines to test detection equipment.

Fieldwork Update:

- MRS-16: Army provided that the MMRP work resumed in mid-March along the fence line and to fill in data gaps. The Army has examined the remaining anomalies (acquired during previous operations) in open area grids. Removal actions are now concentrated on areas where tree canopy interferes with GPS mapping.
- E20c.1. In cooperation with DTSC, the Army will investigate designated anomalies within the parcel to determine the source.
- Army described a report of a surface reconnaissance of the surface removal area of Range 48 as pending completion of a preliminary draft currently being staffed.
- EPA and DTSC were provided a description of the MRS FTO (Fort Ord) numbering system as a Department of Defense (DoD) range inventory grouping of existing MRS into associated complexes by history or location and the Munitions Response Site Prioritization Protocol (MRSP) as a DoD MRS cleanup prioritization system using an explosive, chemical, and health hazard scoring matrixes to assign a quantitative cleanup priority to all MRS. A presentation of the MRSP planned for the April 9 CIW was also described. Copies of an instructional disk including AEC policy concerning the presentation of the MRSP and the application were provided to EPA, DTSC, BLM, and FORA.

Site Security Program:

- A draft summary of the annual meeting of the Fort Ord MRS Security Program Committee was reported complete and available for comment.

Track 3 Impact Area Munitions Response Area (MRA):

The Army reported the Record of Decision (ROD) was in the approval chain for comment. The removal priority for action under the Track 3 ROD was described as the same as 2007 with the addition of Units 18 and 22 as alternates should a burn prescription for Units 2 and/or 3 not materialize during the 2008 burn season. The associated notification tasker list was discussed. BLM described their public outreach actions concerning their planned pile burning on former Fort Ord property. BLM provided a description of their HCP burning model.

Track 2 - Parker Flats MRA: The Army reported the ROD was in the staffing process and also requesting DTSC confirmation of recent text changes. After ROD signature, the Army will submit a schedule for preparing a remedial action work plan for the portion of the MRA where the Army has the remedy implementation responsibility. FORA is responsible for remedy implementation for the remainder of the MRA that is in Early Transfer/ESCA.

Track 2 Del Rey Oaks (DRO) MRA: The Army reported the ROD was in the staffing process and also requesting DTSC confirmation of recent text changes.

Report Status: The Army provided:

- Range 44 Technical Information Paper (TIP) is pending resolution of outstanding nomenclature issues.
- MRS-16 TIP is revised to July (as draft).

FFA Schedule: The Parker Flats and Del Rey Oaks RODs were scheduled for May 31.

Action Items: No discussion

Future Meetings: EPA and DTSC were invited to attend the Installation Action Plan workshop on March 26 at 1100 hrs. The next MR BCT was scheduled for April 11 at 10:00 a.m. All meetings will occur at the Fort Ord BRAC Conference Room.

vls