

**BRAC Cleanup Team (BCT)
Munitions Response (MR) BCT Meeting Minutes
April 10, 2008
Fort Ord BRAC Office
Final Version**

Gail Youngblood, Fort Ord BRAC
David Eisen, USACE
Kevin Siemann, SHAW E&I
Judy Huang, USEPA
Lyle Shurtleff, Fort Ord BRAC
Chieko Nguyen, Fort Ord BRAC
Eric Morgan, BLM
Derek Lieberman, Fort Ord BRAC
Stan Cook, FORA

Jeff Anderson, EcoMunitions
Roman Racca, DTSC
Clinton Huckins, USACE
Chris Prescott, USACE
Chris Duymich, POM FD
John Chesnutt, EPA
Peter Kelsall, SHAW E&I
Meg Stemper, MACTEC
Ed Ticken, MACTEC

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Property Transfer	Update	by Derek Lieberman
ESCA	Update	by Stan Cook
MR Fieldwork	Update	by Lyle Shurtleff
MRS Security Program	Update	by Lyle Shurtleff
Track 3	Update	by Dave Eisen
Track 2 Parker Flats MRA	Update	by Chieko Nguyen
Track 2 DRO MRA	Update	by Chieko Nguyen
Report Status	Update	by Chieko Nguyen
FFA Schedule	Update	by Chieko Nguyen
Action Items	Update	by Chieko Nguyen
Calendar of Upcoming Meetings	Update	by Chieko Nguyen

Property Transfer Status: FOST 10 – The Army reported that the Draft Master Deed was at Army HQ for incorporation of comments. The final associated CRUPs were sent to DTSC. FOSET 5 – the Army has issued the Covenant Deferral Request and the Draft Master Deed is complete.

FOSET 2 – the Track 0 ROD is complete so the Army may issue the CERCLA Warranty for FOSET 2 parcels. The necessary deed amendment is under review by the USACE.

ESCA: A tabulation of recent and planned community outreach events was distributed. FORA reported on ongoing fieldwork in MRS-SEA.1-4.

Fieldwork Update:

- MRS-16: The Army has completed reacquisition of the remaining anomalies (acquired during previous operations) in open area grids. Removal activities are now concentrated on areas where fence has previously interfered with detection. The fence will be removed the last week in April to accommodate detection of anomalies in that area.

Approximately 11 grids remain excluded due to Sand Gilia propagation. Those grids will be worked in June-July when Sand Gilia have set seed.

- E20c.1. Army described designated anomalies investigated within the parcel to determine the source. DTSC requested that Army produce a proposal for the parcel disposition.
- Army described the scope of planned prescribed burning and MEC removals in areas designated as Units 18 and 22 in accordance with the Track 3 ROD (to be published). Site preparation activities include vegetation cutting in fuelbreaks and some subsurface removal within a fuel break. Prescribed burn air monitoring plan will be submitted as a letter update to previously-reviewed plans.

Site Security Program:

A 4-7-08 MEC Incident Report received from Weston by Army concerning DMM discovered in an MRS-sea.1 was described by Army as ineligible for database entry because the item as discovered in an SCA.

Track 3 Impact Area Munitions Response Area (MRA):

The Army reported the Record of Decision (ROD) was in the approval chain for review of recent changes. A draft outline of the RD/RAWP was provided by USACE and discussed. There was general agreement as to the areas to be addressed in the RD/RAWP. EPA requested a draft schedule of the removal actions for future years.

Track 2 - Parker Flats MRA: The Army reported the ROD was in the staffing process. After ROD signature, the Army will submit a schedule for preparing a remedial action work plan for the portion of the MRA where the Army has the remedy implementation responsibility. FORA is responsible for remedy implementation for the remainder of the MRA that is in ET/ESCA.

Track 2 DRO MRA: The Army reported the ROD was in the staffing process. Coordination with DA BRAC is in progress.

Report Status: The Army provided:

Range 44 Army and EPA will schedule a phone conference with EPA MEC advisor for resolution of outstanding nomenclature issues.

FFA Schedule: The Army provided that the Parker Flats and Del Rey Oaks RODs are scheduled for completion May 31.

Action Items: No discussion

Future Meetings: The next MR BCT was scheduled for May 16 at 8:30 a.m. at the California Regional Water Control Board, San Luis Obispo. Subsequent meetings were scheduled for June 10 at 10:00 a.m. and July 22 at 10:00 a.m. at the BRAC Conference Room, Fort Ord.

vls