

**BRAC Cleanup Team (BCT)
Munitions Response (MR) BCT Meeting Minutes
August 21, 2008
Fort Ord BRAC Conference Room
Final Version**

Gail Youngblood, BRAC
David Eisen, USACE
Kevin Siemann, SHAW E&I
Judy Huang, USEPA (phone)
Lyle Shurtleff, BRAC
Chieko Nguyen, BRAC
Lewis Mitani, USEPA (phone)
Derek Lieberman, BRAC
Jim Austreng, DTSC

Bruce Wilcer, MACTEC, (phone)
Roman Racca, DTSC (phone)
Laura Baldwin, FOR A, (phone)
Chris Prescott, USACE (phone)
Chris Duymich, POM FD
Rob Robinson, BRAC
Peter Kelsall, SHAW E&I (phone)
Clinton Huckins, USACE

Agenda Items:

| <u>Item</u> | <u>Action</u> | <u>Comment</u> |
|-----------------------------|---------------|--------------------|
| Property Transfer | Update | by Derek Lieberman |
| ESCA | Update | by Stan Cook |
| MR Fieldwork | Update | by Lyle Shurtleff |
| MRS Security Pgm | Update | by Lyle Shurtleff |
| Track 3 Update | Update | by Dave Eisen |
| Track 2 Parker Flats MRA | Update | by Chieko Nguyen |
| Track 2 DRO MRA | Update | by Chieko Nguyen |
| Report Status | Update | by Chieko Nguyen |
| FFA Schedule | Update | by Chieko Nguyen |
| Action Items | Update | by Chieko Nguyen |
| Calendar of MR BCT Meetings | Update | by Chieko Nguyen |

Property Transfer Status:

The Army provided:

- FOSET 5: All deeds have been forwarded to FORA for signature.
- FOST 10: All draft deeds are complete except for York School. Two deeds have been finalized, MOCO and City of Marina, and have been forwarded to FORA for signature.

ESCA Update: FORA described participation in the Monterey County Fair project outreach booth August 16 and plans to provide an update at the October Community Involvement Workshop. Appendix K of the Technical Information Paper for the cleanup of the SCAs in Seaside parcels was distributed to all members and interested parties.

Fieldwork Update:

MEC Fieldwork:

- E20c.1 Investigation Area: Using graphics describing Test Plot Locations and Proposed Targets, the Army described plans to conduct additional investigation to increase the understanding of the site.

Prescribed Burn Preparations:

- Units 2 and 3: Army reported that preparations for a prescribed burn in 2008 are complete with the exception of some pending interior roadway reinforcement. DTSC initiated a discussion concerning the origin of the base rock used to improve fuel break roadways in vicinity of MRS-BLM Units 2/3. The origin was described by the Army as a quarry in the vicinity of Aromas, CA.
- Units 18 and 22: Army presented the status of prescribed burning preparations in the designated units. All preparations are complete.
- Community Notification: No Discussion
- Air Monitoring: Right-of-Entry documentation for all air monitoring sites have been completed.

Site Security Program:

- Trespass Incidents: None.
- MEC Incidents: None.
- DTSC asked for, and Army provided, a description of the final disposition of danger signs on the impact area fence being relocated to accommodate FORA construction.

Track 3 Impact Area Munitions Response Area (MRA):

The draft RD/RAWP by USACE will be issued by the end of August. The BCT approved the proposed schedule for the RD/RA program. The BCT approved the subject to be an agenda item at the October CIW.

Track 2 - Parker Flats MRA: EPA indicated that they are in the process of signing the ROD.

Track 2 DRO MRA: The Army reported the ROD remains under review by the Department of the Army legal office. The BCT agreed to delay the FFA schedule by one month.

Report Status: The Army provided that the draft final work plan for units 18-22 will be published this week.

FFA Schedule: The BCT agreed to move the MRS-16 AAR to October 31.

Action Items: No discussion

Future Meetings: Meetings were scheduled for 17 September, 23 October, at 1 p.m. and 13 November at 9 a.m. at the BRAC Conference Room, Fort Ord.

vls