

**BRAC Cleanup Team (BCT)
Munitions Response (MR) BCT Meeting Minutes
September 17, 2008
Fort Ord BRAC Conference Room
Final Version**

Gail Youngblood, BRAC
Chris Prescott, USACE
David Eisen, USACE
George Siller, USACE
Clinton Huckins, USACE
Chris Duymich, POM FD
Chieko Nguyen, BRAC
Peter Kelsall, SHAW E&I
Kevin Siemann, SHAW E&I
Bruce Wilcer, MACTEC (phone)
Ed Ticken, MACTEC

Lewis Mitani, USEPA
Judy Huang, USEPA
Roman Racca, DTSC
Jim Austreng, DTSC
Eric Morgan, BLM
Stan Cook, FORA
Chris Spill, LFR
Jeff Swanson, Westcliffe Engineers

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Property Transfer	Update	by Gail Youngblood
ESCA	Update	by Stan Cook
MR Fieldwork	Update	by Kevin Siemann
MRS Security Pgm	Update	by Kevin Siemann
Track 3	Update	by Chris Prescott
Track 2 Parker Flats MRA	Update	by Chieko Nguyen
Track 2 DRO MRA	Update	by Chieko Nguyen
Remaining RI/FSSs	Update	by Bruce Wilcer
Report Status	Update	by Chieko Nguyen
FFA Schedule	Update	by Chieko Nguyen
Action Items	Update	by Chieko Nguyen
Calendar of MR BCT Meetings	Update	by Chieko Nguyen

Property Transfer Status:

- FOSET 5: FORA is reviewing the deeds.
- FOST 10: FORA is reviewing the deeds.

ESCA: A tabulation of recent and planned community outreach events was distributed. FORA reported on ongoing fieldwork in MRS-SEA.1-4, currently focused on SCA#74 (including scraping, sifting) and quality control. FORA described the process for selection of a contractor for the construction of General Jim Moore Blvd. and that UXO safety requirements were described at a recent pre-bid conference. FORA provided copies of its monthly report to EPA under Administrative Order of Consent (AOC).

Fieldwork Update:

MEC Removal Actions:

- **MRS-16:** The Army described an outline of the Remedial Action Report that will be prepared for the site. Draft report is expected October-November. BCT discussed the fence that the Army will build around the high-anomaly-concentration area within MRS-16; DTSC requested the purpose and design of the fence to be described in the RA Report.
- **E20c.1 Investigation Area:** The Army reported the geophysical test plot has been constructed with DTSC participation and the prove-out activities will continue through this week.

Prescribed Burn Preparations:

- **Units 2 and 3:** Army reported that preparations for a prescribed burn in 2008 are complete.
- **Units 18 and 22:** Army reported that preparations for a prescribed burn in 2008 are complete. BLM expressed potential interest for some former targets to remain onsite for future use as historical artifacts.

Site Security Program:

- **Trespass:** None.
- **MEC Incidents:** None.

Track 3 Impact Area Munitions Response Area (MRA):

USACE provided an overview of the draft Track 3 RD/RAWP. Procedures for BLM to provide specific inputs on site-specific work plans were discussed. The Army reported the units targeted for burning in 2008 have been prepared. 617 individuals have registered for Direct Notification.

Track 2 - Parker Flats MRA: Army described the proposed FFA schedule for preparing a remedial action work plan for the portion of the MRA where the Army has the remedy implementation responsibility. The FFA schedule references the remedial action work plan that will be prepared by FORA for the portion of the Parker Flats MRA that is part of ESCA. EPA approved the proposed schedule.

Track 2 DRO MRA: EPA reported EPA and DTSC were coordinating their comments to the ROD.

Remaining RI/FSs: The Army described its preliminary plans for evaluating remaining areas that require RI/FSs. These areas include BLM sites east and north of the Impact Area, MRS-34 (former Fritzsche Army Air Field) and the vicinity of parcel E20c.1. The Army plans to develop three documents: (1) data review and summary report; (2)

management plan addressing process, priorities and schedule; and (3) overview work plan containing specific procedures for field investigation and other RI tasks. This program is expected to result in several RI/FSs and RODs being developed. A more detailed briefing will be provided to the BCT at the 13 November meeting.

Report Status: The Army provided:

Comments on the draft final Work Plan for Units 18/22 will be accepted through 25 September. Comments on the draft Track 3 Remedial Design/Remedial Action Work Plan will be accepted through 27 October.

FFA Schedule: The Army will evaluate the FFA schedule for Remedial Action Report for MRS-16. The schedule for Track 2 Del Rey Oaks MRA will remain unchanged. The Army will seek DTSC concurrence of the proposed FFA schedule for the Track 2 Parker Flats MRA remedial design/remedial action program.

Action Items: The action item list was reviewed.

Future Meetings: The next MR BCT was scheduled for 23 October for 1:00 P.M. at the BRAC Conference Room, Fort Ord. Subsequent meeting was scheduled for 13 November 9:00 A.M.

cn