

**BRAC Cleanup Team (BCT)  
Munitions Response (MR) BCT Meeting Minutes  
September 22, 2010  
Fort Ord BRAC Conference Room**

**Members / Invited Attendees**

(p): by phone

Gail Youngblood, BRAC  
Roman Racca, DTSC (p)  
Steve Sterling, DTSC (p)  
Lewis Mitani, EPA  
Dave Eisen, USACE  
Clinton Huckins, USACE  
Eric Morgan, BLM  
Stan Cook, FORA  
Lyle Shurtleff, BRAC  
Chieko Nozaki, BRAC  
Derek Lieberman, BRAC  
Chris Duymich, POM FD  
Kevin Siemann, SHAW  
Rob Robinson, BRAC

Bill Collins, BRAC  
Beth Flynn, MACTEC (p)  
Terry Gleason, USACE  
Peter Kelsall, Shaw E&I (p)  
Ed Ticken, MACTEC  
Bruce Wilcer, MACTEC (p)

MR BCT Agenda Items:

<b><u>Item</u></b>	<b><u>Action</u></b>	<b><u>Comment</u></b>
ESCA (FORA Update)	Update	by Stan Cook
Fieldwork / Track 3 Update	Update	by Lyle Shurtleff
MRS Security Program	Update	by Lyle Shurtleff
Remaining RI/FS Areas	Update	by Beth Flynn
Track 2 DRO MRA	Update	by Chieko Nozaki
Report Status	Update	by Chieko Nozaki
FFA Schedule	Update	by Chieko Nozaki
Action Items	Update	by Chieko Nozaki

**ESCA Update:** FORA provided the status of recent and planned investigations, and outreach program.

**Fieldwork Update:** The Army provided an update on recent and planned fieldwork.

1. Fieldwork in Units 14/19 area was described as complete pending contouring and surface removal in Broadway Rd. (north of Unit 14).

2. A summary of the status of the total number of MEC items found during recent operations and their disposition was provided. Range related debris and munitions debris totals by weight were also provided.
3. An update on the preparation for prescribed burning of vegetation in Units 15/21/32/34 was provided. Vegetation cutting for fuel break enhancement was described as complete. Blacklining in Unit 34/32 was described as underway as resources and suitable weather permit. The Army described its intention to evaluate the need for further work in a portion of Unit 32 which cannot be safely cut due to the presence of municipal structures (power/communications poles) in the area, as well as the type of habitat and topography was described. The Army described the additions to a list for notice when blacklining begins that includes USEPA, DTSC, local public agencies, and persons indicating interest.
4. BLM inquired as to the coordination that would occur prior to the closure of Eucalyptus Road in preparation for a prescribed burn. Army provided that any imminent closure of Eucalyptus Road would be coordinated with BLM.
5. The fieldwork and data collection for the annual monitoring of surface remediation areas was described as complete. Publication of the report is pending.
6. Work was reported as beginning on the DGM of the fuel break portion of the non-burn areas of the impact area. No intrusive work will be initiated pending the completion of the Explosives Safety Submission for such work.

**Site Security Program:** The Army provided an update concerning MEC incidents and restricted MRS security:

1. One MEC incident was reported since the last MR BCT. The total incidents for 2010 is now 5. BLM requested the disposition of a MEC incident that was reported on September 20. Army provided that the incident had been received and the MD item involved had been removed but that the investigation of the incident had not been completed. A final disposition will be provided at the next MR BCT.
2. No trespass incidents were reported since the last MR BCT. The total incidents remain 1 for 2010.
3. MEC Safety Education: A total of 445 persons have received education to date.
4. MEC Recognition and Safety Training: A total of 85 individuals have been trained in MEC recognition and safety in 2010.

**Remaining RI/FSs:** The site assessment field work began in September. The Draft site assessment technical memorandum for the third area, BLM-East Pre-1940 (Northern and

Southern Portions), will be issued for comment at the end of the month. Draft Track 1 documents for BLM-HQ and MRS-24A, 24C and Parcel E20c.1 will be provided to the regulatory agencies for comment on October.

DTSC discussed the intent to visit the assessment areas to observe the fieldwork on 29 or 30 September.

**Track 2 DRO MRA:** Army published the draft final version of the RD/RA Work Plan on 30 July. Comments subsequently received from M Weaver, were addressed by the Army separately; the work plan is now considered final.

**Report Status:** Reviewed and updated.

1. The annual surface area monitoring report is pending the publication.
2. Final prescribed burn plan and site specific work plan for Units 15/21/32/34 has been issued.
3. Draft final RD/RA work plan for the Del Rey Oaks site has been issued.
4. Range 48 TM has been issued.
5. Draft Units 18 and 22 Remedial Action Report has been issued.
6. Agencies will provide comments on the CWM document.

**FFA Schedule:** Reviewed, the BCT approved proposed updates to the Track 3 and the Remaining RI/FS Areas FFA schedules.

**Meeting Schedule:** The next meeting was scheduled for October 13 at 1:30 p.m.

vls