

**Track 2 MRS-34 (FAAF)**  
**Former Fort Ord**  
**DRAFT**

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
<b>Track 2 MRS-34 (FAAF)</b>		
Draft Final Ordnance and Explosives Remedial Investigation/Feasibility Study Work Plan	(Finalized 6/00)	
Draft Track 2 MRS-34 (FAAF) Remedial Investigation/Feasibility Study	3/12	
Comments Due	5/12	
Draft Final Track 2 MRS-34 (FAAF) Remedial Investigation/Feasibility Study	7/12	
Comments Due	9/12	
Draft Track 2 MRS-34 (FAAF) Proposed Plan	10/12	
Comments Due	1/13	
Draft Final Track 2 MRS-34 (FAAF) Proposed Plan	4/13	
Comments Due	5/13	
Public Comment Period	6/13	
Draft Track 2 MRS-34 (FAAF) ROD	8/13	
Comments Due	11/13	
Draft Final Track 2 MRS-34 (FAAF) ROD	1/14	
Comments Due	5/14	
Final Track 2 MRS-34 (FAAF) ROD Signed	6/15 (5/15)	Additional time is needed to incorporate revisions.