

Report Status - OE & FOST

7.17.2015

<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed Issue Date</u>	<u>Issue Date Status</u>	<u>Comments Due</u>	<u>Note:</u>
MRS-BLM Non-Burn Fuelbreaks Technical Information Paper (RTD)	External	Draft		TBD		
MRS-BLM Non-Burn Fuelbreaks Technical Information Paper (RTD)	External	Draft Final				
MRS-BLM Non-Burn Fuelbreaks Technical Information Paper (RTD)	External	Final				
MRS-BLM Non-Burn 100ft Buffer Blueline/SBR/WGBA Technical Information Paper (RTD)	External	Draft	3-Jun-15	Issued	6-Jul-15	EPA cmt 7/1
MRS-BLM Non-Burn 100ft Buffer Blueline/SBR/WGBA Technical Information Paper (RTD)	External	Draft Final	5-Aug-15		8-Sep-15	
MRS-BLM Non-Burn 100ft Buffer Blueline/SBR/WGBA Technical Information Paper (RTD)	External	Final	8-Oct-15			
MRS-BLM Units 6/7/10/33 (2013 Units) Remedial Action Report	External	Draft	31-Jul-15		3-Sep-15	
MRS-BLM Units 6/7/10/33 (2013 Units) Remedial Action Report	External	Draft Final	3-Oct-15		6-Nov-15	
MRS-BLM Units 6/7/10/33 (2013 Units) Remedial Action Report	External	Final	6-Dec-15			
MRS-BLM Units 1/2/3 (2014 Units) Technical Memorandum	External	--	31-Jul-15		18-Aug-15	Within 45 days of completing DGM. Pending BLM review of joint inspection summary.
MRS-BLM Watkins Gate Burn Area Technical Memorandum	External	Draft	30-Dec-14	Issued	5-Feb-15	Within 45 days of completing fieldwork in unburned areas. Army-BLM joint inspection 12/8. EPA 2/3 (no comment). DTSC 3/2. RTC in progress.
MRS-BLM Watkins Gate Burn Area Technical Memorandum	External	Final		TBD		
MRS-BLM Units 11/12 (2015 Units) Prescribed Burn Air Monitoring Plan	External	Draft	21-May-15	Issued	24-Jun-15	MBUAPCD 6/24. FOCAG 6/24. RTC in progress. EPA 7/1 (no comment).
MRS-BLM Units 11/12 (2015 Units) Prescribed Burn Air Monitoring Plan	External	Draft Final	24-Jul-15		27-Aug-15	

In-progress documents

Report Status - OE & FOST

7.17.2015

<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed Issue Date</u>	<u>Issue Date Status</u>	<u>Comments Due</u>	<u>Note:</u>
MRS-BLM Units 11/12 (2015 Units) Prescribed Burn Air Monitoring Plan	External	Final	26-Sep-15			
MRS-BLM Unit 23 & Units 11/12 prescribed burn support areas (2015 Units) SSWP MEC Remedial Action	External	Draft	30-Apr-15	Issued	2-Jun-15	CAG 6/2. EPA 6/2 (no comment). DTSC cmt 7/3. RTC in progress.
MRS-BLM Unit 23 & Units 11/12 prescribed burn support areas (2015 Units) SSWP MEC Remedial Action	External	Draft Final	3-Aug-15		6-Sep-15	
MRS-BLM Units 11/12 MEC risk reduction (2015) GCMR-QAPP	External	Draft	5-May-15	Issued	11-Jun-15	Field data collection to start week of 5/11. DTSC letter of 7/3 includes comments on AC. EPA 7/1 (no
MRS-BLM Units 11/12 MEC risk reduction (2015) GCMR-QAPP	External	Draft Final	3-Aug-15		2-Sep-15	
MRS-BLM Unit 28 (2015 Units) SSWP MEC Remedial Action	External	Draft	14-Aug-15		17-Sep-15	
MRS-BLM Unit 28 (2015 Units) SSWP MEC Remedial Action	External	Draft Final	17-Oct-15		20-Nov-15	
MRS-BLM Unit 28 (2015 Units) SSWP MEC Remedial Action	External	Final	20-Dec-15			
MPS Update Munitions Response	External	Draft	31-Jul-15		3-Sep-15	
MPS Update Munitions Response	External	Draft Final	3-Oct-15		6-Nov-15	
MPS Update Munitions Response	External	Final	6-Dec-15			
QAPP Volume II Munitions Response	External	Draft	31-Jul-15		3-Oct-15	60d review
QAPP Volume II Munitions Response	External	Draft Final	2-Nov-15		6-Dec-15	
QAPP Volume II Munitions Response	External	Final	5-Jan-16			

In-progress documents

Report Status - OE & FOST

7.17.2015

<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed Issue Date</u>	<u>Issue Date Status</u>	<u>Comments Due</u>	<u>Note:</u>
QAPP Volume II Geophysical Classification for Munitions Response	External	Draft	28-Aug-15		1-Oct-15	60d review
QAPP Volume II Geophysical Classification for Munitions Response	External	Draft Final	31-Oct-15		4-Dec-15	
QAPP Volume II Geophysical Classification for Munitions Response	External	Final	3-Jan-16			
Track 2 ROD MRS-34 (FAAF)	Internal	Draft	5-Aug-13	Issued	30-Nov-13	DTSC letter received. EPA comment 11/21.
Track 2 ROD MRS-34 (FAAF)	Internal	Draft Final	14-Sep-13	Issued	5-May-14	EPA ltr 3/5. Review period was extended. DTSC cmt on draft 5/5. Redline update submitted for agency review 6/18/2015.
Track 2 ROD MRS-34 (FAAF)	External	Final (signature process)	31-Jul-15			
Track 1 Plug-In Approval Memorandum BLM Area C	Internal	Draft (agencies)		TBD		
Track 1 Plug-In Approval Memorandum BLM Area C	External	Draft Final (public review)				
Track 1 Plug-In Approval Memorandum BLM Area C	External	Final (RTC)				
Track 2 ROD BLM Area B & MRS-16	Internal	Draft	15-Jun-15	Issued	14-Aug-15	
Track 2 ROD BLM Area B & MRS-16	Internal	Draft Final	13-Oct-15		16-Nov-15	
Track 2 ROD BLM Area B & MRS-16	External	Final (signed)	15-Jan-16			
FOSET4 (DRO) CERCLA warranty document	External	--		TBD		
FOSET1 (FAAF) CERCLA warranty document	External	--		TBD		
FOSET5 (ESCA Gp3) CERCLA warranty document	External	--		TBD		
FOSET5 (ESCA Gp2) CERCLA warranty document	External	--		TBD		
FOSET5 (OUCTP) CERCLA warranty document	External	--		TBD		

In-progress documents