

DEPARTMENT OF THE ARMY FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE P.O. BOX 5008, BUILDING #4463 GIGLING ROAD MONTEREY, CALIFORNIA 93944-5008

JUN 1 9 2019

Fort Ord BRAC Field Office

Charlie Ridenour California Environmental Protection Agency Department of Toxic Substances Control 8800 California Center Drive Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your information is the revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement pertaining to timetables and schedules for the Military Munitions Response Program at the former Fort Ord.

The schedule for the Track 2 Bureau of Land Management (BLM) Area B and Munitions Response Site 16 (MRS-16) Remedial Design/Remedial Action program was updated to identify the schedule for submitting Technical Memorandum for unit B-2A. The revised schedule was reviewed and approved by U.S. Environmental Protection Agency (EPA) during the Munitions Response Base Realignment and Closure (BRAC) Cleanup Team monthly meeting on June 19, 2019. It had been approved by California Department of Toxic Substances Control (DTSC) via electronic mail on June 14, 2019. A copy is enclosed for your information.

A copy of this letter will be furnished to Mr. Vlado Arsov of DTSC and Ms. Maeve Clancy of EPA. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

William K. Collins

William Collins Base Realignment and Closure Environmental Coordinator

Enclosure

Track 2 BLM Area B and MRS-16 Former Fort Ord

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
Track 2 BLM Area B and MRS-16 Remedia	l Design/ Remedial Action	ı Work Plan
Updated Land Use Control	TBD	20 20
Implementation Plan		

Note: Finalized documents are listed below.

- Final Work Plan, Remedial Design/Remedial Action Track 2 Bureau of Land Management (BLM) Area B and Munitions Response Site 16 (MRS-16), Former Fort Ord, California (OE-0899B)
- Final Interim Land Use Control Implementation Plan, BLM Area B and MRS-16, Former Fort Ord, California (OE-0907B)

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
Track 2 BLM Area B and MRS-16 Site-Spee	100000.020000000 ACAD ACAD	Tumonure
Technical Memorandum	9/18	
Remedial Work Area B-3E		
Comments Due	11/18	
<i>Technical Memorandum</i> <i>Remedial Work Area B-3W</i>	11/18	je j
Comments Due	12/18	
Technical Memorandum Remedial Work Area C	12/18	
Comments Due	1/19	
Technical Memorandum Remedial Work Area B-2A	6/19	
Comments Due	7/19	
Additional Technical Memorandums	*TBD	

*Deadlines and agency review timelines for the Technical Memorandums will be in accordance with the Track 2 Remedial Design/Remedial Action Work Plan for BLM Area B and MRS-16. Technical memorandum will be submitted within 45 days of completion of digital geophysical survey. Agency comments will be provided within 14 days of delivery.

Note: Finalized documents are listed below.

- Final BLM Area B Units A, B, and C Prescribed Burn Plan, Former Fort Ord, California (OE-0901B)
- Final Site-Specific Work Plan, Munitions and Explosives of Concern (MEC) Remedial Action, BLM Area B, Former Fort Ord, California (OE-0900B)
- BLM Area B, Unit B-3E-NE, MEC Remedial Action Technical Memorandum, Former Fort Ord, California, Revision A (OE-0930)
- BLM Area B, Unit B-3E, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0936A)
- BLM Area B, Unit B-3W, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0941A)

Track 2 BLM Area B and MRS-16 Former Fort Ord

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
Track 2 BLM Area B and MRS-16 Remedial	Action Reports	
Draft Munitions Response Site Report	TBD	
Comments Due	TBD	
Draft Final Munitions Response Site Report	TBD	
Comments Due	TBD	
Additional Site Reports	TBD	
Draft Remedial Action Completion Report	TBD	

Note: Finalized documents are listed below.

• Final Prescribed Burn 2017, BLM Area B – Units B and C After-Action Report, Former Fort Ord, California (OE-0922B)