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TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft TBD

TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft Final

TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Final

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn Fuelbreaks
FWV (Evolution Rd)

External Draft 26‐Mar‐15 Issued ‐‐

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn 100ft Buffer Blueline/SBR/WGBA
Technical Information Paper (RTD)

External Draft 30‐Apr‐15 3‐Jun‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn 100ft Buffer Blueline/SBR/WGBA
Technical Information Paper (RTD)

External Draft Final 3‐Jul‐15 6‐Aug‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn 100ft Buffer Blueline/SBR/WGBA
Technical Information Paper (RTD)

External Final 5‐Sep‐15

TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Units 1/2/3 (2014 Units)
Technical Memorandum

External ‐‐ TBD Within 45 days of completing DGM.

2014 OE‐TK3ImpactArea Gilbane MRS‐BLM Watkins Gate Burn Area
Technical Memorandum

External ‐‐ 30‐Dec‐14 Issued 5‐Feb‐15 Within 45 days of completing fieldwork 
in unburned areas. Army‐BLM joint 
inspection 12/8. EPA 2/3 (no 
comment). DTSC 3/2. RTC in progress.

2015 OE‐TK3ImpactArea Chenega/
POMFD

MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Plan ‐ Update

External ‐‐ 30‐Apr‐15 3‐Jun‐15 2011 burn plan for Units 11/12 is OE‐
0735G

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Air Monitoring Plan

External Draft 30‐Apr‐15 3‐Jun‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Air Monitoring Plan

External Draft Final 3‐Jul‐15 6‐Aug‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Air Monitoring Plan

External Final 5‐Sep‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Unit 23 & Units 11/12 prescribed burn support 
areas (2015 Units) 
SSWP MEC Remedial Action

External Draft 30‐Apr‐15 3‐Jun‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Unit 23 & Units 11/12 prescribed burn support 
areas (2015 Units) 
SSWP MEC Remedial Action

External Draft Final 3‐Jul‐15 6‐Aug‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Unit 23 & Units 11/12 prescribed burn support 
areas (2015 Units) 
SSWP MEC Remedial Action

External Final 5‐Sep‐15

TBD OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 MEC risk reduction (2015) 
GCMR‐QAPP 

External Draft TBD
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TBD OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 MEC risk reduction (2015) 
GCMR‐QAPP 

External Draft Final

TBD OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 MEC risk reduction (2015) 
GCMR‐QAPP 

External Final

2013 OE‐RemainingAreas Gilbane Track 2 ROD
MRS‐34 (FAAF)

Internal Draft 5‐Aug‐13 Issued 30‐Nov‐13 DTSC letter received. EPA comment 
11/21. 

2014 OE‐RemainingAreas Gilbane Track 2 ROD
MRS‐34 (FAAF)

Internal Draft Final  31‐Jan‐14 Issued 5‐May‐14 EPA ltr 3/5. Review period was 
extended. DTSC cmt on draft 5/5.

2015 OE‐RemainingAreas Gilbane Track 2 ROD
MRS‐34 (FAAF)

External Final 
(signature 
process)

30‐Apr‐15

TBD OE‐RemainingAreas Gilbane Track 1 Plug‐In Approval Memorandum
BLM Area C

Internal Draft 
(agencies)

TBD

TBD OE‐RemainingAreas Gilbane Track 1 Plug‐In Approval Memorandum
BLM Area C

External Draft Final 
(public 
review)

TBD OE‐RemainingAreas Gilbane Track 1 Plug‐In Approval Memorandum
BLM Area C

External Final (RTC)

2015 OE‐RemainingAreas Gilbane Track 2 RI/FS
BLM Area B & MRS‐16

External Final 
Revision1

23‐Mar‐15 Issued ‐‐ OE‐0802C

2014 OE‐RemainingAreas Gilbane Track 2 Proposed Plan
BLM Area B & MRS‐16

Internal Draft 25‐Aug‐14 Issued 24‐Oct‐14 EPA letter 11/4 (no comment). DTSC 
letter 11/12. Draft RTC 12/15; DTSC 
feedback 1/6.

2015 OE‐RemainingAreas Gilbane Track 2 Proposed Plan
BLM Area B & MRS‐16

Internal Draft Final  12‐Mar‐15 Issued 26‐Mar‐15 DTSC comment letter 3/30. Army 
response 4/6.

2015 OE‐RemainingAreas Gilbane Track 2 Proposed Plan
BLM Area B & MRS‐16

External Final (public 
comment 
period)

8‐Apr‐15 Issued 8‐May‐15

2015 OE‐RemainingAreas Gilbane Track 2 ROD
BLM Area B & MRS‐16

Internal Draft 29‐May‐15 28‐Jul‐15

2015 OE‐RemainingAreas Gilbane Track 2 ROD
BLM Area B & MRS‐16

Internal Draft Final  26‐Sep‐15 26‐Oct‐15

2015 OE‐RemainingAreas Gilbane Track 2 ROD
BLM Area B & MRS‐16

External Final 
(signed)

25‐Dec‐15

TBD FOST Ahtna FOSET4 (DRO) CERCLA warranty document External ‐‐ TBD
TBD FOST Ahtna FOSET1 (FAAF) CERCLA warranty document External ‐‐ TBD
TBD FOST Ahtna FOSET5 (ESCA Gp3) CERCLA warranty document External ‐‐ TBD
TBD FOST Ahtna FOSET5 (ESCA Gp2) CERCLA warranty document External ‐‐ TBD
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