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TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft TBD

TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft Final

TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Final

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn 100ft Buffer Blueline/SBR/WGBA
Technical Information Paper (RTD)

External Draft 15‐Jun‐15 19‐Jul‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn 100ft Buffer Blueline/SBR/WGBA
Technical Information Paper (RTD)

External Draft Final 18‐Aug‐15 21‐Sep‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Non‐Burn 100ft Buffer Blueline/SBR/WGBA
Technical Information Paper (RTD)

External Final 21‐Oct‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Units 6/7/10/33 (2013 Units)
Remedial Action Report

External Draft 30‐Jun‐15 3‐Aug‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Units 6/7/10/33 (2013 Units)
Remedial Action Report

External Draft Final 2‐Sep‐15 6‐Oct‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Units 6/7/10/33 (2013 Units)
Remedial Action Report

External Final 5‐Nov‐15

2015 OE‐TK3ImpactArea Gilbane MRS‐BLM Units 1/2/3 (2014 Units)
Technical Memorandum

External ‐‐ 30‐Jun‐15 18‐Jul‐15 Within 45 days of completing DGM.

2014 OE‐TK3ImpactArea Gilbane MRS‐BLM Watkins Gate Burn Area
Technical Memorandum

External Draft 30‐Dec‐14 Issued 5‐Feb‐15 Within 45 days of completing fieldwork 
in unburned areas. Army‐BLM joint 
inspection 12/8. EPA 2/3 (no comment). 
DTSC 3/2. RTC in progress.

TBD OE‐TK3ImpactArea Gilbane MRS‐BLM Watkins Gate Burn Area
Technical Memorandum

External Final TBD

2015 OE‐TK3ImpactArea Chenega/
POMFD

MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Plan ‐ Update

External ‐‐ 18‐May‐15 Issued ‐‐ 2011 burn plan for Units 11/12 is OE‐
0735G

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Air Monitoring Plan

External Draft 21‐May‐15 Issued 24‐Jun‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Air Monitoring Plan

External Draft Final 24‐Jul‐15 27‐Aug‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 (2015 Units) 
Prescribed Burn Air Monitoring Plan

External Final 26‐Sep‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Unit 23 & Units 11/12 prescribed burn support 
areas (2015 Units) 
SSWP MEC Remedial Action

External Draft 30‐Apr‐15 Issued 2‐Jun‐15
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2015 OE‐TK3ImpactArea Kemron MRS‐BLM Unit 23 & Units 11/12 prescribed burn support 
areas (2015 Units) 
SSWP MEC Remedial Action

External Draft Final 2‐Jul‐15 5‐Aug‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Unit 23 & Units 11/12 prescribed burn support 
areas (2015 Units) 
SSWP MEC Remedial Action

External Final 4‐Sep‐15

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 MEC risk reduction (2015) 
GCMR‐QAPP 

External Draft 5‐May‐15 Issued 11‐Jun‐15 Field data collection to start week of 
5/11

2015 OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12 MEC risk reduction (2015) 
GCMR‐QAPP 

External Draft Final 11‐Jul‐15 10‐Aug‐15

TBD OE‐TK3ImpactArea Kemron MRS‐BLM Units 11/12MEC risk reduction (2015) 
GCMR‐QAPP 

External Final

2015 OE‐TK3ImpactArea Kemron MPS Update
Munitions Response

External Draft 15‐Jun‐15 19‐Jul‐15

2015 OE‐TK3ImpactArea Kemron MPS Update
Munitions Response

External Draft Final 18‐Aug‐15 21‐Sep‐15

2015 OE‐TK3ImpactArea Kemron MPS Update
Munitions Response

External Final 21‐Oct‐15

2015 OE‐TK3ImpactArea Kemron QAPP Volume II
Munitions Response

External Draft 15‐Jun‐15 18‐Aug‐15 60d review

2015 OE‐TK3ImpactArea Kemron QAPP Volume II
Munitions Response

External Draft Final 17‐Sep‐15 21‐Oct‐15

2015 OE‐TK3ImpactArea Kemron QAPP Volume II
Munitions Response

External Final 20‐Nov‐15

2013 OE‐RemainingAreas Gilbane Track 2 ROD
MRS‐34 (FAAF)

Internal Draft 5‐Aug‐13 Issued 30‐Nov‐13 DTSC letter received. EPA comment 
11/21. 

2014 OE‐RemainingAreas Gilbane Track 2 ROD
MRS‐34 (FAAF)

Internal Draft Final  31‐Jan‐14 Issued 5‐May‐14 EPA ltr 3/5. Review period was extended. 
DTSC cmt on draft 5/5.

2015 OE‐RemainingAreas Gilbane Track 2 ROD
MRS‐34 (FAAF)

External Final 
(signature 
process)

30‐Jun‐15

TBD OE‐RemainingAreas Gilbane Track 1 Plug‐In Approval Memorandum
BLM Area C

Internal Draft 
(agencies)

TBD

TBD OE‐RemainingAreas Gilbane Track 1 Plug‐In Approval Memorandum
BLM Area C

External Draft Final 
(public 
review)

TBD OE‐RemainingAreas Gilbane Track 1 Plug‐In Approval Memorandum
BLM Area C

External Final (RTC)

2015 OE‐RemainingAreas Gilbane Track 2 RI/FS
BLM Area B & MRS‐16

External Final 
Revision1

23‐Mar‐15 Issued ‐‐ OE‐0802C
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2015 OE‐RemainingAreas Gilbane Track 2 RI/FS
BLM Area B & MRS‐16

External Final 
Revision2

6‐May‐15 Issued ‐‐ OE‐0802D

2015 OE‐RemainingAreas Gilbane Track 2 Proposed Plan
BLM Area B & MRS‐16

External Final (public 
comment 
period)

8‐Apr‐15 Issued 8‐May‐15

2015 OE‐RemainingAreas Gilbane Track 2 ROD
BLM Area B & MRS‐16

Internal Draft 8‐Jun‐15 11‐Aug‐15

2015 OE‐RemainingAreas Gilbane Track 2 ROD
BLM Area B & MRS‐16

Internal Draft Final  10‐Oct‐15 13‐Nov‐15

2016 OE‐RemainingAreas Gilbane Track 2 ROD
BLM Area B & MRS‐16

External Final 
(signed)

12‐Jan‐16

TBD FOST Ahtna FOSET4 (DRO) CERCLA warranty document External ‐‐ TBD
TBD FOST Ahtna FOSET1 (FAAF) CERCLA warranty document External ‐‐ TBD
TBD FOST Ahtna FOSET5 (ESCA Gp3) CERCLA warranty document External ‐‐ TBD
TBD FOST Ahtna FOSET5 (ESCA Gp2) CERCLA warranty document External ‐‐ TBD
TBD FOST Ahtna FOSET5 (OUCTP) CERCLA warranty document External ‐‐ TBD
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