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Deliverable/Event 

Current Deadlines 
MM/YY 

Deadline Revision 
Rationale 

Track 3 Remedial Design/ Remedial Action Work Plan  
Draft Land Use Control Implementation Plan TBD  

 
Note: Finalized documents are listed below. 

 Final Work Plan Remedial Design (RD) / Remedial Action (RA) Track 3 Impact Area 
Munitions Response Area (MRA), Munitions and Explosives of Concern (MEC) 
Removal, Former Fort Ord, California (OE-0660K) 

 
 

Deliverable/Event 
Current Deadlines 

MM/YY 
Deadline Revision 

Rationale 
Track 3 Remedial Action Site-Specific Work Plans   

Draft Site-Specific Work Plan 
MRS-BLM Units 11, 12, 5A, 9 & 23 

4/15  

Comments Due 7/15 (6/15) Reflects the actual 
review period. 

Draft Final Site-Specific Work Plan 
MRS-BLM Units 11, 12, 5A, 9 & 23 

8/15 (7/15) Reflects the change 
above. 

Comments Due 9/15 (8/15) “ 
   

Draft Site-Specific Work Plan 
MRS-BLM Unit 28 

8/15  

Comments Due 9/15  
Draft Final Site-Specific Work Plan 

MRS-BLM Unit 28 
10/15  

Comments Due 11/15  
   

Additional Site-Specific Work Plans TBD  
   

Technical Memorandum 
In-progress Units - 2014 units 

(Watkins Gate Burn Area) 

12/14  

Comments Due 2/15  
   

Technical Memorandum 
In-progress Units - 2014 units 

(Units 1, 2 & 3) 

7/15 (6/15) Additional time is 
needed to coordinate 

the document. 
Comments Due 8/15 (7/15) Reflects the change 

above. 
   

Additional Technical Memorandums *TBD 
 

 

*Deadlines and agency review timelines for the Technical Memorandums are in accordance with 
the Track 3 Remedial Design/Remedial Action Work Plan. Technical memorandum will be 
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submitted within 45 days of completion of digital geophysical survey. Agency comments will be 
provided within 14 days of delivery. 
 
Note: Finalized documents are listed below. 

 Final Work Plan, MRS-BLM Burn Units 01-05 Munitions and Explosives of Concern 
Removal, Former Fort Ord, California, Revision 0 (OE-0626L) 

 
 Final MRS-BLM Units 18 and 22 Prescribed Burn Plan, 2008, Former Fort Ord, 

Monterey, California (OE-0645J) 
 Final Site-Specific Work Plan Munitions and Explosives of Concern Remedial Action, 

Units 18 and 22, Former Fort Ord, California, Revision 0 (OE-0648G) 
 MRS-BLM Units 18 and 22, Technical Memorandum, Former Fort Ord, California (OE-

0704) 
 

 Final MRS-BLM Units 14 and 19 Prescribed Burn Plan, Former Fort Ord, California 
(OE-0681J) 

 Final Site-Specific Work Plan Munitions and Explosives of Concern Remedial Action, 
MRS-BLM Units 14 and 19, Former Fort Ord, California, Revision 0 (OE-0688G) 

 Final MRS-BLM Units 14 and 19, Technical Memorandum, Former Fort Ord, California 
(OE-0723A) 

 
 Final Site-Specific Work Plan, Munitions and Explosives of Concern Remedial Action, 

Non-Burn Areas, Former Fort Ord, California (OE-0685D) 
 Range 26 Munitions and Explosives of Concern (MEC) Remedial Action, Technical 

Memorandum, Former Fort Ord, California, Revision C (OE-0738) 
 Range 34 MEC Remedial Action, Technical Memorandum, Former Fort Ord, California, 

Revision C (OE-0744) 
 

 Final MRS-BLM Units 15, 21, 32 and 34 Prescribed Burn Plan, 2010, Former Fort Ord, 
Monterey, California (OE-0708B) 

 Final Site Specific Work Plan, Munitions and Explosives of Concern Remedial Action 
MRS-BLM Units 15, 21, 32, and 34, Former Fort Ord, California (OE-0711B) 

 MRS-BLM Units 32 and 34 MEC Remedial Action, Technical Memorandum, Former 
Fort Ord, California (OE-0745) 

 Final MRS-BLM Units 15 and 21 MEC Remedial Action, Technical Memorandum, 
Former Fort Ord, California (OE-0760A) 

 
 Final MRS-BLM Units 11 and 12 (2011 Units) Prescribed Burn Plan, Former Fort Ord, 

Monterey, California (OE-0735G) (Updated final OE-0735J) 
 Final Site Specific Work Plan, Munitions and Explosives of Concern Remedial Action 

MRS-BLM Units 4, 5A, 9, 11, and 12, Former Fort Ord, California (OE-0736B) 
 MRS-BLM Units 4, 11 and 12 MEC Remedial Action, Technical Memorandum, Former 

Fort Ord, California (OE-0790B) 
 
 Final MRS-BLM Units 7 and 10 Prescribed Burn Plan, Former Fort Ord, California (OE-

0764B) (Revised final OE-0764C) 
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 Final Site Specific Work Plan, Munitions and Explosives of Concern Remedial Action 
MRS-BLM Units 6, 7, and 10, Former Fort Ord, California (OE-0765B) 

 MRS-BLM Unit 6 MEC Remedial Action, Technical Memorandum, Former Fort Ord, 
California (OE-0811A) 

 MRS-BLM Units 7, 10, and 33 MEC Remedial Action, Technical Memorandum, Former 
Fort Ord, California (OE-0842) 

 
 Final Site Specific Work Plan, Munitions and Explosives of Concern Remedial Action 

MRS-BLM Watkins Gate Burn Area, Former Fort Ord, California (OE-0794B) 
 

 
Deliverable/Event 

Current Deadlines 
MM/YY 

Deadline Revision 
Rationale 

Track 3 Remedial Action Reports   
Draft Munitions Response Site Report 

MRS-BLM Non-Burn Areas 
TBD  

Comments Due TBD  
Draft Final Munitions Response Site Report 

MRS-BLM Non-Burn Areas 
TBD  

Comments Due TBD  
   

Draft Munitions Response Site Report 
Completed Units – 2013 units 

(Units 6/7/10/33) 

7/15  

Comments Due 8/15  
Draft Final Munitions Response Site Report 

Completed Units – 2013 units 
(Units 6/7/10/33) 

9/15  

Comments Due 10/15  
   

Additional Site Reports TBD  
   

Draft Remedial Action Completion Report TBD  
Note: Finalized documents are listed below. 

 Final MRS-BLM Units 18 and 22, Munitions and Explosives of Concern, Remedial 
Action Report, (Track 3) Former Fort Ord California (OE-0721B) 

 Draft Final Prescribed Burn 2008 MRS-BLM Units 18 and 22 After Action Report, 
Former Fort Ord, Monterey County, California ( OE-0683D) 

 Final Prescribed Burn Air Monitoring Report, MRS-BLM Burn Units 18 and 22, Former 
Fort Ord, California, Revision 0 (OE-0689G) 

 
 Final Prescribed Burn 2009 MRS-BLM Units 14 and 19 After Action Report, Former 

Fort Ord, Monterey County, California (OE-0712B) 
 Final MRS-BLM Units 14 and 19, Munitions and Explosives of Concern, Remedial 

Action Report, Former Fort Ord, California (OE-0753B) 
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 Draft Final MRS-BLM Units 15, 21, 32 and 34 (2010 Units) Prescribed Burn 2010 After 
Action Report, Former Fort Ord, Monterey County, California. Includes Prescribed Burn 
2010 Air Monitoring Report (OE-0732A) 

 Final MRS-BLM Units 15, 21, 32 and 34, Munitions and Explosives of Concern, 
Remedial Action Report, Former Fort Ord, California (OE-0783B) 

 
 Final MRS-BLM Units 4, 11, and 12, Munitions and Explosives of Concern, Remedial 

Action Report, Former Fort Ord, California (OE-0799B) 
 

 Final Prescribed Burn 2013, MRS-BLM Units 7 and 10, After Action Report, Former 
Fort Ord, Monterey County, California. (OE-0812B) 
 

 
 

 

 
Deliverable/Event 

Current 
Deadlines 
MM/YY 

Deadline Revision 
Rationale 

Quality Assurance Project Plan Volume II Munitions Response  
Draft Quality Assurance Project Plan Volume II 

Appendix A – Munitions Response 
8/15  

Comments Due 10/15  
Draft Final Quality Assurance Project Plan Volume II 

Appendix A – Munitions Response 
12/15  

Comments Due 1/16  
   

Quality Assurance Project Plan Volume II 
Additional appendix 

TBD  

   
Note: The schedule for Quality Assurance Project Plan Volume I for Hazardous and Toxic Waste 
program is tracked under the Basewide schedule. 

 
 


