
REPLY TO 

ATTENTION OF 

DEPARTMENT OF THE ARMY 
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE 

P.O. BOX 5008, BUILDING #4463 GIGLING ROAD 
MONTEREY, CALIFORNIA 93944-5008 

Si:P 1 3 2018 
Fort Ord BRAC Field Office 

Charlie Ridenour 
California Environmental Protection Agency 
Department of Toxic Substances Control 
8800 California Center Drive 
Sacramento, CA 95826-3200 

Dear Mr. Ridenour: 

Enclosed for your info1mation is the revised schedule for submitting primary 
documents under the Fort Ord Federal Facility Agreement pe1iaining to timetables and 
schedules for the Military Mw1itions Response Program at the fo1mer F01i Ord. 

The schedule for the Track 2 Bureau of Land Management (BLM) Area B and 
Munitions Response Site 16 (MRS-16) Remedial Design/Remedial Action program was 
revised to identify the schedule for submitting a_ Technical Memorandw11 for the western 
po1iion of unit B-3E. The revised schedule was reviewed and approved by U.S. 
Environmental Protection Agency (EPA) and California Depa1iment of Toxic Slibstances 
Control via electronic mail on August 31, 2018. The revised schedule is enclosed for your 
information. 

A copy of this letter will be furnished to Mr. Vlado Arsov of your office and Ms. 
Maeve Clancy of EPA. Please feel free to contact me at (831) 242-7920 if you have any 
questions. 

Enclosure 

Sincerely, 

J'-J'~ ·1' ~-t~ 
William Collins 
Base Realignment and Closure 
Enviromnental Coordinator 

OE-0935
AR



Federal Facility Agreement 
T imetable and Deadlines 

Track 2 BLM Area Band MRS-16 
Former Fort Ord 

Current Deadlines Deadline Revision 
Deliverable/Event MMNY Rationale 

Track 2 BLM Area Band MRS-16 Remedial Desiirn/ Remedial Action Work Plan 
Updated Land Use Control 

Implementation Plan 
Note: Finalized documents are listed below. 

I TBD I 

• Final Work Plan, Remedial Design/Remedial Action Track 2 Bureau of Land Management (BLM) 
Area B and Munitions Response Site 16 (MRS- 16), Former Fort Ord, California (OE-0809B) 

• Final Interim Land Use Control Implementation Plan, BLM Area B and MRS-16, Former Fort 
Ord, California (OE-0907B) 

Deliverable/Event 
Current Deadlines 

MM/YY 
Track 2 BLM Area Band MRS-16 Site-Specific Work Plans 

Technical Memorandum 7/ 18 
Remedial Work A rea B-3E-NE 

Comments Due 7/18 

Technical Memorandum 9/18 
Remedial Work Area B-3E 

Comments Due 10/18 

Additional Technical Memorandums *TBD 

Deadline Revision 
Rationale 

*Deadl ines and agency review timelines for the Technical Memorandums will be in accordance 
with the Track 2 Remedial Design/ Remedial Action Work Plan for BLM Area B and MRS-I 6. 
Technical memorandum will be submitted within 45 days of completion of digital geophysical 
survey. Agency comments will be provided within 14 days of delivery . 

Note: Finalized documents are listed below. 

• Final BLM Area B - Units A, B, and C Prescribed Burn Plan, Former Fort Ord, California (OE-
090 I B) 

• Final Site-Specific Work Plan, Munitions and Explosives of Concern Remedial Action, BLM 
Area B, Former Fort Ord, California (OE-0900B) 
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Federal Facility Agreement 
Timetable and Deadlines 

Track 2 BLM Area Band MRS-16 
Former Fort Ord 

Deliverable/Event 

Current Deadlines 
MM/YY 

Track 2 BLM Area Band MRS-16 Remedial Action Reports 
Draft Prescribed Burn After Action Report U-1-& 

YH::its B,lG JQl'f units 
Gomn1ents Dt1e 4-1--l-& 

Draft Final Prescribes Bt1rn AfteF Action ~ 
n . - •'-T T .... • D ir' "If\ 1 ..., -- -- 0

L -

L -~ . • ~- - ¥- ..._, , ...... -~· ~ .. .. ~ 
Gomments Dt1e +I+& 

Draft Munitions Response Site Report TBD 

Comments Due TBD 

Draft Final Munitions Response Site Report TBD 

Comments Due TBD 

Additional Site Reports TBD 

D raft Remedia l Action Completion Report TBD 

Note: Finalized documents are listed below. 

Deadline Revision 
Rationale 

• Final Prescribed Burn 2017, BLMArea B- Units Band C After-Action Report, Former For/ Ord, 
California (OE-0922B) 
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