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MRS‐BLM Non‐Burn Fuelbreaks
Technical Information Paper (RTD)

External Draft TBD

MRS‐BLM Non‐Burn Fuelbreaks
RAR (Broadway Bypass)

External Draft 31‐Jan‐19 Issued 15‐Mar‐19 BCT briefing 11/14/2018. DTSC 3/13. EPA 
3/15.

MRS‐BLM Non‐Burn Fuelbreaks
RAR (Broadway Bypass)

External Draft Final 10‐May‐19 Issued 12‐Jun‐19 DTSC 6/7 (no cmt). CAG 6/12.

MRS‐BLM Non‐Burn Pond16 (2018)
Report (anomaly eval/investigation)

External ‐‐ 30‐Apr‐19 Issued 5‐Jun‐19 EPA 6/7. DTSC 6/7.

MRS‐BLM Non‐Burn Pond16 (2018)
Report (anomaly eval/investigation)

External ‐‐ 23‐Jul‐19

MRS‐BLM Non‐Burn Structure Removal (2018)
Report

External ‐‐ 13‐Aug‐19 16‐Sep‐19

MRS‐BLM Non‐Burn subsurface removal in WGBA mortar 
pit and other restoration sites
Report

External ‐‐ 18‐Jul‐19 21‐Aug‐19

MRS‐BLM Unit 3 (2018)
Supplemental Report (additional anomaly investigation 
potential 4in)

External ‐‐ 3‐Jul‐19 Issued 8‐Aug‐19

MRS‐Ranges 43‐48South
Technical Memorandum

External Draft 28‐Feb‐19 Issued 5‐Apr‐19 EPA 4/10. DTSC 4/11.

MRS‐Ranges 43‐48South
Technical Memorandum

External Draft Final 28‐Jun‐19 Issued 15‐Jul‐19

MRS‐BLM Unit 23 MEC risk reduction (2017) 
Risk Reduction Activity Technical Memorandum 

External Draft 18‐Aug‐19 21‐Sep‐19 BCT briefing 5/15.

MRS‐BLM Unit 25 (2016 Unit)
Remedial Action Report

External Draft 2‐Nov‐18 Issued 2‐Jan‐19 EPA 12/7. CAG 12/7. DTSC 1/2 (no cmt).

MRS‐BLM Unit 25 (2016 Unit)
Remedial Action Report

External Draft Final 28‐Feb‐19 Issued 11‐Apr‐19 EPA 4/10 (no cmt). DTSC 4/11.

MRS‐BLM Unit 25 (2016 Unit)
Remedial Action Report

External Final 17‐Jun‐19 Issued

MRS‐BLM Unit 31 (2016 Unit)
Technical Information Paper

External Draft 16‐Aug‐19 19‐Sep‐19

MRS‐BLM Units 13,17 and 20
Evaluation Final Report

External Draft 16‐May‐19 Issued 10‐Jul‐19 Revised to 7/10 per BCT. EPA 7/3.

MRS‐BLM Units 13,17 and 20
Evaluation Final Report

External Draft Final 9‐Aug‐19 12‐Sep‐19
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Impact Area MRA Sensitive Fuze‐type Munitions
Field Study Report

External Draft 18‐Jul‐19 21‐Aug‐19

Impact Area MRA Sensitive Fuze‐type Munitions
Field Study Report

External Draft Final 20‐Sep‐19 24‐Oct‐19

Track 3 RD/RA Work Plan ‐ LUCIP
Impact Area MRA

External Draft TBD

BLM Area B B‐2A (2017 Unit) 
Technical Memorandum

External ‐‐ 28‐Jun‐19 Issued 16‐Jul‐19

BLM Area B B‐2A (2017 Unit) 
Technical Information Paper for public access

External ‐‐ 2‐Jul‐19 Issued 17‐Jul‐19

BLM Area B Vernal Ponds (2018)
Report (anomaly eval/investigation)

External ‐‐ 17‐Jul‐19 16‐Aug‐19

BLM Area B Unit C (2017 Unit) 
Technical Memorandum

External ‐‐ 10‐Dec‐18 Issued 9‐Jan‐19 Requested agency concurrence by 1/9. 
DTSC 1/25. EPA 3/15 (no cmt).

BLM Area B Unit C (2017 Unit) 
Technical Memorandum

External ‐‐ 29‐Mar‐19 Issued 15‐Apr‐19 Requested agency concurrence by 4/15. 
DTSC 4/11. CAG 4/15.

BLM Area B Unit C (2017 Unit) 
Technical Memorandum

External ‐‐ 14‐Jun‐19 Issued 5‐Jul‐19 Requested agency concurrence by 7/5.

BLM Area B Unit B (2017 Unit) 
Technical Memorandum

External ‐‐ 14‐Aug‐19 1‐Sep‐19

BLM Area B Roads (2019)
FWV 

External ‐‐ 17‐Jul‐19

FOSET4 (DRO) CERCLA warranty document External ‐‐ TBD
FOSET1 (FAAF) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp3) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp2) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA IAR) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp1) CERCLA warranty document External ‐‐ TBD
FOSET5 (ESCA Gp4) CERCLA warranty document External ‐‐ TBD
FOSET5 (OUCTP) CERCLA warranty document External ‐‐ TBD

Finalized since the previous meeting
purple Current status and next steps
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