
REPLY TO 

ATT ENTION OF 

DEPARTMENT OF THE ARMY 
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE 

P.O. BOX 5008, BUILDING #4463 GIGLING ROAD 
MONTEREY, CALIFORNIA 93944-5008 

MAR 1 2 2020 
Fort Ord BRAC Field Office 

Charlie Ridenour 
California Environmental Protection Agency 
Depaiiment of Toxic Substances Control 
8800 California Center Drive 
Sacramento, CA 95826-3200 

Dear Mr. Ridenour: 

Enclosed for your infonnation is the revised schedule for submitting primary 
docmnents tmder the Fo1i Ord Federal Facility Agreement pertaining to timetables and 
schedules for the Military Mtmitions Response Prograi11 at the former Fort Ord. 

The schedule for the Track 2 Bureau of Land Management (BLM) Area B ai1d 
Munitions Response Site 16 (MRS-16) Remedial Design/Remedial Action program was 
updated to identify the schedule for submitting Remedial Action Report for BLM Area B, 
docmnenting remedial actions completed in 2017-2019. The revised schedule was 
reviewed and approved by U.S. Environmental Protection Agency (EPA) and California 
Depaiiment of Toxic Substances Control (DTSC) via electronic correspondence on March 
5 and March 6, 2020, respectively. A copy is enclosed for your information. 

A copy of this letter will be furnished to Mr. Brett Leary of DTSC and Ms. Maeve 
Clai1cy of EPA. Please feel free to contact me at (831) 242-7920 if you have any 
questions. 

Enclosure 

Sincerely, 

William Collins 
Base Realignment and Closure 
Environmental Coordinator 

OE-0986
AR



Federa l Facility Agreement 
T imetable and Dc:id li ncs 

Track 2 BLM Area Band MRS-16 
Former Fort Ord 

Current Deadlines Deadline Revision 
Deliverable/Event MM/YY Rationale 

Track 2 BLM Area Band MRS-16 Remedial Design/ Remedial Actio~ Work Plan 
Updated Land Use Control I TBD I 

Implementation Plan 

Note: Finalized documents are listed below. 

• Final Work Plan, Remedial Design/Remedial Action Track 2 Bureau of Land Management (BLM) 
Area B and Munitions Response Site 16 (MRS-16), Former Fort Ord, California (OE-0899B) 

• Final Interim Land Use Contro l Implementation Plan, BLM AreaB and MRS-16, Fonner Foti 
Ord, California (OE-0907B) 

Deliverable/Event 
Current Deadlines 

MM/YY 
Deadline Revision 

Rationale 
Track 2 BLM Area Band MRS-16 Site-Specific Work Plans 

Technical Memorandum 64-9 
Remedial ),¥erlE Area B 2A 

Gemments Que +1-+9 

Technical Memorandum -Wl-1-9 
Re1nedial Worl, Area B 

Gemments QHe +l-R-9 

Additional Technical Memorandums *TBD 
*Deadlines and agency review timelines for the Technical Memorandums will be in accordance with the 
Track 2 Remed ial Design/Remed ial Action Work P lan for BLM Area B and MRS- I 6. Technica l 
memorandum wi ll be submitted within 45 days of completion of digital geophysical survey. Agency 
comments wi ll be provided within 14 days of de livery. 

Note: Finalized documents are listed below. 

• Final BLM Area B - Units A, B, and C Prescribed Burn Plan, Fonner Fort Ord, California (OE-
0901B) 

• Final Site-Specific Work P lan, Munitions and Explosives of Concern (MEC) Remedial Action, 
BLM Area B, Former Fmi Ord, Cal ifornia (OE-0900B) 

• BLM Area B, Unit B-3E-NE, MEC Remed ial Action Technical Memorandum , Former Foti Ord, 
California, Revision A (OE-0930) 

• BLM Area B, Unit B-3E, MEC Remed ial Action Technical Memorandum, Former Fort Ord, 
California (OE-0936A) 

• BLM Area B, Unit B-3W, MEC Remed ial Action Technical Memorandum, Former Fort Ord, 
California (OE-094 l A) 

• BLM Area B, Unit C, MEC Remedial Action Technical Memorandum, Former Fort Ord, 
California (OE-0943B) 

• ELM Area B, Unit B-2A, MEC Remedial Action Technical Memorandum, Former Fort Ord, 
California (OE-0958A) 

• BUvl Area B, Unit B, lvJEC Remedial Action Technical Memorandum, Former Fort Ord, 
California (OE-0969A) 
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Federal Facility Agreement 
Timetable and Deadlines 

Track 2 BLM Area Band MRS-16 
Former Fort Ord 

Deliverable/Event 
Current Deadlines 

MM/YY 
Track 2 BLM Area Band MRS-16 Remedial Action Reports 

Draft Munitions Response Site Report 3/20 
(2017-2019) 

Comments Due 4/20 
Draft Final Munitions Response Site Report 5/20 

(2017-2019) 
Comments Due 6/20 

Additional Site Reports TBD 

Draft Remedial Action Completion Report TBD 

Note: Fi11alized documents are listed below. 

Deadline Revision 
Rationale 

• Final Prescribed Burn 2017, BLM Area B - Units B and C After-Action Report, Former Fort Ord, 
California (OE-0922B) 
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