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Document Title Version
Proposed Issue 

Date

Comment Due 

Date

Doc

Group
Author Org Notes

DRAFT 22‐Nov‐22 22‐Dec‐22 Secondary Ahtna

DRAFT FINAL 10‐Feb‐23 13‐Mar‐23

FINAL 15‐Mar‐23 None

DRAFT 28‐Feb‐23 30‐Mar‐23 Secondary Ahtna

DRAFT FINAL 20‐Apr‐23 23‐May‐23

FINAL 30‐May‐23 None

DRAFT 6‐Feb‐23 8‐Mar‐23 Secondary Ahtna

DRAFT FINAL 29‐Mar‐23 28‐Apr‐23

FINAL 5‐May‐23 None

DRAFT 2‐Mar‐23 3‐Apr‐23 Secondary Ahtna

DRAFT FINAL 24‐Apr‐23 24‐May‐23

FINAL 31‐May‐23 None

DRAFT 6‐Feb‐23 8‐Mar‐23 Secondary Ahtna

DRAFT FINAL 29‐Mar‐23 28‐Apr‐23

FINAL 5‐May‐23 None

DRAFT 12‐Jan‐23 13‐Feb‐23 Secondary Ahtna

DRAFT FINAL 6‐Mar‐23 5‐Apr‐23

FINAL 12‐Apr‐23 None

DRAFT 19‐Dec‐22 17‐Feb‐23 Secondary Ahtna Sites 2/12 FY22 Annual Report

DRAFT FINAL 10‐Mar‐23 11‐Apr‐23

FINAL 18‐Apr‐23 None

DRAFT 24‐Jan‐23 23‐Feb‐23 Secondary Ahtna

DRAFT FINAL 16‐Mar‐23 17‐Apr‐23

FINAL 24‐Apr‐23 None

DRAFT 11‐May‐23 13‐Jun‐23 Secondary Ahtna

DRAFT FINAL 5‐Jul‐23 4‐Aug‐23

FINAL 25‐Aug‐23 None

Comprehensive Basewide Range Assessment Report 

Revision 3

20‐Dec‐22 31‐Jan‐23 Secondary USACE Comments not specifically requested, but 

expected from USEPA by 2/7 and DTSC by 

2/17

DRAFT 28‐Dec‐22 28‐Jan‐23 Secondary Kemron

DRAFT FINAL 19‐Feb‐23 22‐Mar‐23

FINAL 29‐Mar‐23 None 

Notes:

gray font indicates the document was issued and/or comments were received

yellow highlight indicates documents due within the next month and/or currently in review. 

orange highight indicates new documents and updates

red highlight indicates completed documents

Comments on Draft from RWQCB and USEPA, 

DTSC extension to 2/18

Operable Unit Carbon Tetrachloride Plume Well 

Installation Work Plan

Quality Assurance Project Plan, Volume 1, Appendix D, 

Revision 7, OU2 Landfills

Landfills QAPP Update, Revision 7

Comments on Draft from RWQCB, DTSC, 

USEPA, FOCAG

Operable Unit Carbon Tetrachloride Plume Upper 180‐

Foot Aquifer Remedial Design Addendum

Expansion of remedy for Upper 180‐Foot 

Aquifer

Quality Assurance Project Plan, Volume 1, Appendix C, 

Revision 8, Soil Gas Monitoring at Sites 2/12

Operable Unit Carbon Tetrachloride Plume Fourth Quarter 

2021 through Third Quarter 2022 Groundwater 

Monitoring Report

Site Inspection Narrative Report, Per– and Polyfluoroalkyl 

Substances (PFAS)

Soil Gas QAPP Update, Revision 8

Quality Assurance Project Plan, Volume 1, Appendix A, 

Revision 11, Groundwater Monitoring

Groundwater QAPP Update, Revision 11

Operable Unit 2 Remedy Monitoring and Operations and 

Maintenance, Fourth Quarter 2021 through Third Quarter 

2022

OU2 FY22 Annual Report, Landfills and 

Groundwater

OUCTP FY22 Annual Report

Sites 2/12 Fourth Quarter 2021 through Third Quarter 

2022 Groundwater and Soil Gas Monitoring and 

Treatment System Report

Comments on Draft from FOCAG, comments 

expected from USEPA by 2/8 and DTSC by 

2/25

Site Evaluation Results Basewide Range Assessment 

Investigation, Unit 5 
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