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DRAFT 22‐Nov‐22 22‐Dec‐22 Secondary Ahtna

DRAFT FINAL 13‐Apr‐23 15‐May‐23

FINAL 22‐May‐23 None

DRAFT 16‐May‐23 15‐Jun‐23 Secondary Ahtna

DRAFT FINAL 12‐Jul‐23 11‐Aug‐23

FINAL 18‐Aug‐23 None

DRAFT 6‐Feb‐23 8‐Mar‐23 Secondary Ahtna

DRAFT FINAL 22‐May‐23 21‐Jun‐23

FINAL 28‐Jun‐23 None

DRAFT 17‐May‐23 19‐Jun‐23 Secondary Ahtna

DRAFT FINAL 10‐Jul‐23 9‐Aug‐23

FINAL 16‐Aug‐23 None

DRAFT 6‐Feb‐23 8‐Mar‐23 Secondary Ahtna

DRAFT FINAL 19‐Apr‐23 19‐May‐23

FINAL 26‐May‐23 None

DRAFT 12‐Jan‐23 13‐Feb‐23 Secondary Ahtna

DRAFT FINAL 26‐May‐23 26‐Jun‐23

FINAL 3‐Jul‐23 None

DRAFT 19‐Dec‐22 17‐Feb‐23 Secondary Ahtna Sites 2/12 FY22 Annual Report

DRAFT FINAL 26‐May‐23 26‐Jun‐23

FINAL 3‐Jul‐23 None

Operable Unit 2 Remedy Monitoring and Operations and 

Maintenance, Fourth Quarter 2022
FINAL 22‐Feb‐23 None

Secondary Ahtna

Operable Unit Carbon Tetrachloride Plume Fourth Quarter 

2022 Groundwater Monitoring Report
FINAL 22‐Feb‐23 None

Secondary Ahtna

Sites 2/12 Fourth Quarter 2022 Groundwater and Soil Gas 

Monitoring and Treatment System Report
FINAL 22‐Feb‐23 None

Secondary Ahtna

Operable Unit 2 Remedy Monitoring and Operations and 

Maintenance, First Quarter 2023
FINAL 24‐Apr‐23 None

Secondary Ahtna

Operable Unit Carbon Tetrachloride Plume First Quarter 

2023 Groundwater Monitoring Report
FINAL 24‐Apr‐23 None

Secondary Ahtna

Sites 2/12 First Quarter 2023 Groundwater and Soil Gas 

Monitoring and Treatment System Report
FINAL 24‐Apr‐23 None

Secondary Ahtna

Operable Unit 2 Remedy Monitoring and Operations and 

Maintenance, Second Quarter 2023
FINAL 19‐Jul‐23 None

Secondary Ahtna

Operable Unit Carbon Tetrachloride Plume Groundwater 

Monitoring Report, Second Quarter 2023
FINAL 19‐Jul‐23 None

Secondary Ahtna

Sites 2/12 Groundwater and Soil Gas Monitoring and 

Treatment System Report, Second Quarter 2023
FINAL 19‐Jul‐23 None

Secondary Ahtna

DRAFT 24‐Jan‐23 23‐Feb‐23 Secondary Ahtna

DRAFT FINAL 27‐Apr‐23 29‐May‐23

FINAL 5‐Jun‐23 None

DRAFT 12‐Jun‐23 13‐Jul‐23 Secondary Ahtna

DRAFT FINAL 4‐Aug‐23 5‐Sep‐23

FINAL 26‐Sep‐23 None

DRAFT 26‐May‐23 27‐Jun‐23 Secondary Ahtna

DRAFT FINAL 18‐Jul‐23 17‐Aug‐23

FINAL 24‐Aug‐23 None

DRAFT 12‐Jun‐23 12‐Jul‐23 Secondary Ahtna

DRAFT FINAL 2‐Aug‐23 1‐Sep‐23

FINAL 8‐Sep‐23 None

Comprehensive Basewide Range Assessment Report 

Revision 3

20‐Dec‐22 31‐Jan‐23 Secondary USACE Comments received from USEPA, DTSC, 

FOCAG

DRAFT 28‐Dec‐22 28‐Jan‐23 Secondary Kemron

DRAFT FINAL 1‐Jun‐23 3‐Jul‐23

FINAL 10‐Jul‐23 None 

Notes:

gray font indicates that the document has been issued and/or comments have been received

yellow highlight indicates documents due within the next month and/or currently in review. 

orange highight indicates new documents and updates

red highlight indicates completed documents

Comments received from EPA, DTSC, and 

FOCAG

OUCTP FY22 Annual Report

Comments on Draft from USEPA, RWQCB, 

DTSC, FOCAG

Sites 2/12 Fourth Quarter 2021 through Third Quarter 

2022 Groundwater and Soil Gas Monitoring and 

Treatment System Report

Comments on Draft from RWQCB, USEPA, 

DTSC, FOCAG

Operable Unit Carbon Tetrachloride Plume Well 

Installation Work Plan

Comments on Draft from RWQCB, USEPA, 

FOCAG

Technical Report, 2023 Iso‐Settlement Survey, OU2 

Landfills

Operations and Maintenance Plan Revision 4, OU2 

Landfills

No Admin Record copy

External review by RWQCB only per 27CCR

Soil Gas QAPP Update, Revision 8

Comments on Draft from RWQCB, USEPA, 

DTSC, FOCAG

Quality Assurance Project Plan, Volume 1, Appendix A, 

Revision 11, Groundwater Monitoring

Groundwater QAPP Update, Revision 11

Operable Unit 2 Remedy Monitoring and Operations and 

Maintenance, Fourth Quarter 2021 through Third Quarter 

2022

OU2 FY22 Annual Report, Landfills and 

Groundwater; USEPA and RWQCB accept DF 

as written

Quality Assurance Project Plan, Volume 1, Appendix D, 

Revision 7, OU2 Landfills

Landfills QAPP Update, Revision 7

USEPA, DTSC, RWQCB accept Draft Final as 

written

Operable Unit Carbon Tetrachloride Plume Upper 180‐

Foot Aquifer Remedial Design Addendum

Expansion of remedy for Upper 180‐Foot 

Aquifer

Site Evaluation Results, Basewide Range Assessment 

Investigation, Unit 5

Quality Assurance Project Plan, Volume 1, Appendix C, 

Revision 8, Soil Gas Monitoring at Sites 2/12

Operable Unit Carbon Tetrachloride Plume Fourth Quarter 

2021 through Third Quarter 2022 Groundwater 

Monitoring Report

Site Inspection Narrative Report, Per– and Polyfluoroalkyl 

Substances (PFAS)
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