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Kemron MRS‐BLM Unit 5 (2021 Unit) 
Technical Memorandum

External TBD Within 45 days of completing surface 
removal and DGM. Agendy concurrence 
is requested within 14 days.

Kemron Impact Area MRA Surface Remediation Area
Annual Monitoring Report (2022)

External ‐‐ TBD

Chenega Track 3 RD/RA Work Plan ‐ Interim LUCIP
Impact Area MRA (Working Draft)

External Working 
Draft

6‐Oct‐20 Issued 9‐Nov‐20 MR BCT discussion 10/22/2020
Fire safety map update 8/17/2021
Appendix B safety information for 
wildfire response updated 7/11/2022

Chenega Track 2 BLM Area B & MRS‐16
Annual LUC Monitoring Report (2022)

External ‐‐ 30‐Apr‐23

MOCO Land Use Covenant
Annual Monitoring Report (Jul2021‐Jun2022)

External ‐‐ 1‐Dec‐22 Issued ‐‐ Reported by Monterey County per LUC 
monitoring MOU; includes ESCA MRAs 
and Track 2 DRO

Chenega Track 2 Parker Flats MRA (FOST11 parcels)
Annual Monitoring Report (2022)

External ‐‐ 28‐Feb‐23 ‐‐

POMDPW Track 2 Parker Flats MRA (F2.6)
Annual Monitoring Report (2022)

External ‐‐ 28‐Feb‐23 ‐‐

Chenega MRS Security Program
Annual Report (2022)

External ‐‐ 30‐Apr‐23

Chenega Analysis of the 2021 Community Survey and 2021‐2022 
Community Outreach Program, Fort Ord, California

External ‐‐ TBD 30‐45 days for agency review

In-progress documents
1 of 2



Report Status - OE & FOST
12.2.2022

Author
Org

Document Title DocType Version Proposed 
Issue Date

Issue Date 
Status

Comments 
Due

Note:

BRAC FOSET4 (DRO) CERCLA warranty document External ‐‐ 31‐Jan‐23
BRAC FOSET5 CERCLA warranty document

City of Marina (OUCTP)
External ‐‐ 31‐Jan‐23

BRAC FOSET5 CERCLA warranty document
County of Monterey (OUCTP)

External ‐‐ 31‐Jan‐23

BRAC FOSET1 (FAAF) CERCLA warranty document (PBC) External ‐‐ 31‐Jan‐23
BRAC FOSET1 (FAAF) CERCLA warranty document (EDC) External ‐‐ 31‐Jan‐23
BRAC Memorandum to File, Track 2 Parker Flats MRA ROD minor 

change (agency review)
Internal ‐‐ 6‐May‐21 Issued 26‐Oct‐21 EPA/DTSC cmt 10/26/2021.

BRAC FOST11 Amendment No.1 (agency review) Internal ‐‐ 13‐Jan‐21 Issued 29‐Jan‐21 EPA 1/20/2021. DTSC 1/29/2021. Army 
response 3/22/2021.

Finalized since the previous meeting
purple Current status and next steps
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