

HTW BCT Meeting Minutes for Operable Unit 1
Former Fort Ord, California
February 23, 2007

An HTW BCT meeting was held on 23 February 2007, at the BRAC Conference Room, Former Fort Ord, California. Attendees included the following representatives:

Sue Goss, DTSC	David Eisen, USACE
Grant Himebaugh, RWQCB	George Siller, USACE
Gail Youngblood, Fort Ord BRAC	Martin Hausladen EPA
Marc Edwards, USACE	Mike Bombard, HGL
Guy Romine, AEC	Don Jones, HGL
Bill Collins, Fort Ord BRAC	Ed Ticken, MACTEC
Derek Lieberman, Fort Ord BRAC	Bill Mabey, TechLaw
Chao Thao, DTSC	Eric Schmidt, Shaw
Chuck Holman, AHTNA	Kelly O'Meara, AHTNA

A summary of key discussions, issues and decisions/actions is presented below.

1. Groundwater Remediation Project Update

- HCPP System operation is proceeding smoothly and has treated over 12 million gallons of extracted groundwater since operation began on 01 July 2006.
- The most recent influent sample for which we have laboratory results was taken on 29 January and detected TCE at a concentration of 2.9 µg/L. The effluent concentration remained at "non-detect" (the method detection limit is 0.5 µg/L).
- Based on the measured flow rates and TCE concentrations, the system has removed approximately 0.6 pounds of TCE since operation began.
- The average total pumping rate has been approximately 37 gallons per minute (gpm)

2. Quarterly LTM Status Reports

- The draft 2nd Quarter 2006 LTM Report was submitted on 06 February 2007..
- The final 1st Quarter 2006 LTM Report to be submitted on 23 February 2007 including responses to FOEJN comments.
- The 3rd Quarter 2006 LTM report is currently in progress and is scheduled to be submitted on 09 May 2007.
- HGL has received 4th Quarter 2006 data back from validation

3. Other Submittals

- The Final Hydraulic Control Pilot Project Construction Report was submitted on 30 January 2006.
- The Final 2006 Rare Plant Survey and Annual FONR Impact Report to be submitted to the Army on 23 February 2007.

Modification to FONR Portion of OU-1 Treatment System

- HGL initiated a discussion of letter submitted to Regulators and Army on 14 February 2007 regarding modification of the FONR portion of the treatment system. EPA indicated that they hadn't received a copy. Michael Bombard stated that he would provide an electronic copy to EPA and Techlaw. The RWQCB and DTSC indicated that further discussion would be necessary between the three regulatory agencies would be required. The discussion therefore was shelved for this meeting.

That concluded the discussion of HGL efforts on OU-1. The next meeting is scheduled for 15 March, 2007 at 1:00 PM.