



Site 39 Inland Ranges Habitat Restoration Status Update

May 28, 2015

Quarterly Reports

- Task Order 1 Second Quarterly Report was submitted early May. Report summarizes habitat restoration activities from February 6, 2015 to April 30, 2015.

Native Seed Collection

- Approximately 10% of this year's seed target has been collected to date. The 2015 seed target is 95 lbs of native seed (18 species).

Native Plant Propagation

- The current native plant inventory is approximately 2,500 plants. The 2015 plant target is 5,194 plants.

Seed Production Plots

- All five ½ acre seed production plots are doing well with the exception one. Direct seeding of the rush rose plot failed in March. The remaining rush rose seed was sent to a plug grower and the plot was plug planted on May 9.

Monitoring

- HMP density surveys for year 1 and year 3 were completed for sand gilia and spine flower at the end of April.