



Site 39 Inland Ranges Habitat Restoration Status Update

January 20, 2016

Broadcast Seed (9.27 acres worth of seed)

- Completed
 - 0.36 acres at HA 28
 - 0.27 acres and HMP annuals at HA 37
 - 5.24 acres at HA 26
- Planned for end of January/early February
 - HMP annuals at HA 26
 - 3.4 acres at HA 34
 - Any seed not used at HA 34 will be applied to HA 37



Figure 1 Burlson biologists raking in seed at HA 26.

Plant Inventory

- Plant inventory of 5,198 plants complete (2.6 acres worth of plants)



Plant Installation of 5,198 plants

- 1,783 plants for HA 34 (1.1 acres worth)
 - 777 plants installed
 - 1,006 plants to be installed end of January/early February
 - Any plants not used at HA 34 will be planted at HA 37
- 3,415 plants for HA 37 (1.5 acres worth)
 - Planting likely to begin in February



Figure 2 Burleson biologist installing plants at HA 34.

Plant Propagation for 2016/2017 Season

- Plant target = 8,631
 - Common plants = 5,468
 - Hard-To-Grows = 3,163
- Began propagation of Hard-To-Grows



Figure 3 Hard-To-Grow cuttings in greenhouse.