

**OE BCT Meeting Minutes  
(BRAC Cleanup Team)  
July 11, 2002  
Ord Military Community, California**

**Final Version**

**Attendees:**

John Chesnutt, USEPA  
Rizgar Ghazi, DTSC  
David Eisen, USACE  
Gail Youngblood, DENR  
Bruce Wilcer, Harding ESE  
Gary Griffith, Parsons  
Chieko Nguyen, DENR  
Juan Koponen, USACE

Pam Couch, DENR  
George Siller, USACE  
Chris Duymich, Parsons

**Action Items List**

Action Items list was updated from June OE BCT meeting.

**Fieldwork Update**

- Del Rey Oaks workplan was finalized.
- DTSC comments on Del Rey Oaks workplan were received. DTSC noted that not all of the previous recommendations from USA Environmental's After Action Report were addressed in the workplan. DTSC will forward a list of previous After Action Report recommendations to the Army.
- Army will review and refine the list of previous DRO recommendations and forward to the agencies formally.
- Del Rey Oaks berm deconstruction is complete. One 2.36" spent rocket motor was found at approx. 4 ft depth.
- Machine gun links areas was expanded to portions of 2 more grids. Scraping is complete. Sifting to begin on Monday.
- Review period on operational burn plan will end July 19
- R43-48 Site Specific Workplan is delayed to include cleanup depth evaluation. Draft issue scheduled for 8/1 with comments due 9/2. Draft final scheduled for 9/16 with comments due by 9/30.
- Suggestion was made to insert an introduction/flowchart to each of the draft final interim remedial action workplans.
- Suggestion was made for the Army to submit a memo/letter after the Record of Decision is signed to include (1.) schedule for remedial design/remedial action, for three sites (2.) explanation that RAWP components for R43-48 were completed previously/show flowchart, and (3.) statement that this meets the FFA requirement for RAWP for R43-48.
- Fuel breaks work continues. Chieko Nguyen to determine where fuelbreaks work is mentioned in TCRA Memo.

- Scenario of what if a wildfire occurs was discussed. It was noted that Monterey County and Office of Emergency Services (OES) and fire agencies have a procedure for responding to a wildfire. Army should provide frag distance info to OES.

**Security Update** (see handout)

- Incident Report for OE incident #474 to be provided to Rizgar Ghazi

**IA Record of Decision**

- EPA suggest coordinating ARARs with Air Pollution Control District prior to signing the Record of Decision.
- Agencies to comment on draft Interim Action Record of Decision by Monday.

**Schedule Update**

- Comments on Air SAP will be due 8/1/02. Army wants to coordinate with air workgroup.
- Comments on veg tech clearance memo to be submitted to DTSC 7/12 and EPA 7/19. Air District already submitted comments.
- All agreed to changes noted in IA ROD and workplan schedules.
- IA ROD comment resolution meeting scheduled for 7/31 in Oakland.