

**OE BCT Meeting Minutes
(BRAC Cleanup Team)
August 15, 2002
Ord Military Community, California**

Final Version

Attendees:

John Chesnutt, USEPA
Rizgar Ghazi, DTSC
David Eisen, USACE
Gail Youngblood, DENR
Bruce Wilcer, Harding ESE

Laurie Racca, DTSC
Ed Ticken, Harding ESE
Gary Griffith, Parsons
Chieko Nguyen, DENR
Kevin Siemann, DENR

Agenda:

Item	Action	Comment
Action Items	Update	Update list from previous month
Interim Action Record of Decision	Discussion	Comments
Ranges 43-48 workplan and associated plans	Discussion	
Schedule Update	Update	Interim Action Federal Facility Agreement Schedule to include Site-Specific Workplans R43-48
Fieldwork Update	Update	
Fieldwork Variances	Update	Agency sign-off

Action Items List

Action Items list from July OE BCT meeting was distributed for updating. See attached list. The draft July OE BCT meeting minutes were provided to the agencies for comment/approval.

Fieldwork Update

- Work continues in SEA sites. A weekly update was provided to the agencies. No blow in place detonations occurred within 200' of the road.
- Work in Defensible Polygon and DRO sites is ongoing.

Remedial Action Work Plan and associated plans for IA implementation

Work plan schedules were discussed. Schedules for sites OE-16 and R30A will be deferred with notation in current work plan that actions will be scheduled around the burn season. Work plan dates for OE-16 and R30A will be estimated.

Document Schedule Update

Draft updated schedule for reports was distributed and discussed. Schedules were approved with changes discussed and will be sent to Anthony Landis, DTSC.

Field Work Variances: Parsons procedures on field work variances and work plan revisions were discussed. Agencies will review. John Chesnutt requested a list and/or binder of all workplan variances to date under the IT/Shaw contract.

Vegetation Clearance Tech Memo: EPA will forward comments by 8/30. DTSC will check on status of comments and if they were forwarded to Army.

Risk Assessment Protocol: discussed DTSC comments on future reviews.

IA Record of Decision

Discussed distribution of IA Record of Decision and deadlines.