

**BRAC Cleanup Team  
OE BCT Meeting Minutes  
February 21, 2003**

**Final Version**

**Attendees:**

Gail Youngblood, DENR  
Rizgar Ghazi, DTSC  
John Chesnutt, USEPA  
David Eisen, USACE  
Chieko Nguyen, DENR  
Edward Ticken, MACTEC  
Gary Griffith, Parsons

**Agenda Items:**

<b>Item</b>	<b>Action</b>	<b>Comment</b>
Action Items	Update	Update previous month list
Fieldwork Update	Update	
Fieldwork Variance	Update	
Track 1	Discussion	
Ranges 43-48	Discussion	
Tracks 2 and 3	Discussion	
RCI Project	Discussion	

**Action Items List**

Action Items list was updated.

**Fieldwork Update**

Juan Koponen provided an update on fieldwork in support of the Ordnance and Explosives cleanup program.

- 6 anomalies were investigated with a miniature open front barricade (MOFB, or "budlight") at site OE-SEA.1 along Gen Jim Moore Blvd, which was closed for a short time during the work. Nearby residents were informed prior to the work and were cooperative. Operations went smoothly.

- The Technical Escort Unit is scheduled to arrive in March to assist with the removal of eleven items identified in sites OE-SEA.1-4. Roads may be subject to closure during this work. A press release announcing the details will be made ahead of time.

**Fieldwork Variances**

No new variances have been completed since the last report.

**OE Incident Update**

A case of grenades was found in a closet of former Hayes housing unit during demolition activities.

**Ranges 43-48 – see handout**

Tamir Klaff of Parsons described the revised Ranges 43-48 approach and the advantages of the revised process. Changes to the Site Specific Work Plan will need to be distributed and posted on the website with changes identified.

**Track 1 Update**

A meeting was proposed for March 19 to discuss Track 1 issues. MACTEC will coordinate meeting logistics. Draft Final Track 1 report is scheduled for issue in March, so the schedule will be updated.

**Site Security**

The Site Security Committee tentatively scheduled to meet April 9 at 9:00am with EPA and DTSC to participate via conference call.

**RCI Project – see handout**

Some information on the Residential Communities Initiative (RCI) project was provided to the agencies.