

**BRAC Cleanup Team  
OE BCT Meeting Minutes  
April 9, 2003**

**Final Version**

**Attendees:**

Gail Youngblood, DENR	Juan Koponen, USACE
Rizgar Ghazi, DTSC	Lyle Shurtleff, DENR
Roman Racca, DTSC	Kim Rhodes, DTSC
John Chesnutt, USEPA (via phone)	
Bruce Wilcer, MACTEC	
Chieko Nguyen, DENR	
Gary Griffith, Parsons	

**Agenda Items:**

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Action Items	Update	Update previous month list
Fieldwork Update	Update	
Fieldwork Variance	Update	
Track 1	Update	
FFA Schedule Update	Update	Request agency approval on schedule provided last month

**Action Items List**

- Action Items list was updated.
- Next OE BCT meeting was scheduled for May 13, 2003.
- DTSC requested that a presentation be provided at the next meeting on data collection process. Agencies will continue dialogue on the issue.

**Fieldwork Update**

Lyle Shurtleff provided an update on the status of fieldwork. A handout was provided.

**Fieldwork Variances (FWV)**

- FWV SEA030: Gary Griffith to check on QC reference used for this FWV and discuss with Army.
- One new FWV was issued this month to the Programmatic Work Plan(PWP010)
- The Programmatic Work Plan (PWP) has a provision for the chapters to be revised once a certain number of Fieldwork Variances are issued, but there are administrative issues to consider since Parsons is at the end of their contract and the next contractor to come on board will write their own work plan. Both EPA and DTSC agree that it is okay not to go through with rewriting the entire Parsons' PWP but rather attach Fieldwork Variances to the PWP and site-specific work plan.
- Currently not all of the Fieldwork Variances issued on the PWP have been signed off by the agencies. Agencies currently review all Fieldwork Variances. The PWP currently

requires agency sign off on Fieldwork Variances. EPA and DTSC agree that agency review of Fieldwork Variances is sufficient. A Fieldwork Variance (FVF SEA030) to the PWP concerning using the 37mm as a QC cutoff item (grid failure criteria) was discussed. Gary Griffith will provide Roman Racca with a listing of Parsons' Fieldwork Variances for his reference.

### **Track 1 Update**

- A conference call was scheduled for April 21<sup>st</sup> to discuss the Record of Decision schedule and additional comments provided by DTSC on sites OE-1 and OE-13A.
- Rizgar Ghazi requested a set of maps for DTSC and would provide for the copying of these maps.

### **FFA Schedule Update**

The Track 2 FFA Scheduled was approved by the BCT. The Track 1 FFA Schedule will be updated to reflect the delayed draft final RI/FS report issue date of May 12 (previously agreed upon date). An alternative Record of Decision review schedule was discussed; EPA was okay with alternative schedule. DTSC to consider it and provide answer to the Army by April 21.

### **Other Topics**

- Results from the USACHPPM analysis from November 18, 2002 was provided to DTSC.