

BRAC Cleanup Team
Munitions Response (MR) BCT Meeting Minutes
March 16, 2006
BRAC Conf. Room/conference call

Attendees:

Gail Youngblood, Fort Ord BRAC	Christopher Cora, EPA by phone
Roman Racca, DTSC by phone	Peter Kelsall, SHAW E&I
Claire Trombadore, USEPA by phone	Derek Lieberman, Fort Ord BRAC
Chris Prescott, USACE	Cynthia Mitchener, USACE
Chris Duymich, POM FD	Kevin Siemann, SHAW E&I
Lyle Shurtleff, Fort Ord BRAC	Bruce Wilcer, MACTEC
Kris Escarda, DTSC by phone	

Agenda Items:

Item	Action	Comment
Fieldwork Update / Security Program	Update	by Lyle Shurtleff
MRS-16 Interim Action/ROD	Update	by Kevin Siemann
Track 3 Impact Area RI/FS	Update	By Bruce Wilcer
Track 2 Parker Flats MRA/RI/FS	Update	by Bruce Wilcer
Track 0/1 Plug-in Program	Update	by Chris Prescott
OU2 ESD	Update	By Derek Lieberman
Property Transfer	Update	by Derek Lieberman
3-Month Document Schedule	Update	by Chris Prescott
Action Items	Update	by Gail Youngblood

Fieldwork Update: An update was deferred until fieldwork commenced.

Site Security Program: The 2005 annual MRS Security Program Committee meeting was described as held for February 23. An electronic version draft minutes was distributed to the attendees prior to the meeting.

Fieldwork Variances: None

MRS-16 Interim Action: The Army reported receipt of 24 written comments to the proposed plan to eliminate relocation from the prescribed burn plan for MRS-16. A breakdown by subject area will be provided to the regulatory agencies. A description of the proposed notification plan for the prescribed burn of MRS-16 was provided. DTSC recommended additional outreach to Hispanic and church communities.

The draft of the MRS-16 Work Plan will be provided to the regulatory agencies on 3-4 April without provisions (relocation) under public comment. A cover letter provided by the Army will disclaim the publication of the draft as demonstrating any assumptions concerning relocation. EPA requested that Tom Hall (contractor) receive a copy of the draft work plan.

A phone conference was scheduled for discussion of milestones for the MEC removal action on MRS-16.

Shaw distributed copies of a draft technical letter for preparatory actions on MRS-16. There was a discussion concerning the preparatory action of road repair within the MRS. POM FD

will determine the necessity for that action and inform Army. Army will inform regulatory agencies if that action is withdrawn from the preparatory actions listed in the technical letter.

Track 3 Impact Area RI/FS: Alternatives for MEC removal were presented and discussed (no action, surface MEC removal, MEC removal to depth and a hybrid (combination of surface and subsurface removal) option). DTSC requested a list of the types of access (reuse) associated with a surface removal. A schedule update was provided.

Track 2 (Parker Flats) RI/FS: None

Track 1 Plug-in Program: EPA (Tom Hall) participated in a discussion of the impact of a MEC item (grenade) found in vicinity of MRS-2 on the status of the site. Army will further research the nomenclature of the subject grenade in an effort to determine whether it contained explosive components and provide the results to EPA.

EPA expressed concern reference an unresolved origin for grenade fragments removed from grids within the 1st Tee parcel considering a proposed reuse of the parcel as residential. The incongruence in the distribution of the fragments and other MD within the grids may support alternative explanations for their occurrence. The Army will look at options for resolving the issue and consider, as an alternative, the subdivision of the parcel to isolate other areas within Group 5, Track 1.

OU2 ESD: The Army provided that the legal issue impacting the OU2 CAMU has been resolved. The document will be finalized and sent for signature o/a March 15.

Property Transfer Update:

- FFA Schedule: Reviewed.

Action Items: A 90-day upcoming document list was reviewed.

The next meeting was set for April 13.
vls