

**BRAC Cleanup Team (BCT)
Munitions Response (MR) BCT Meeting Minutes
January 14, 2009
Fort Ord BRAC Conference Room
Final Version**

Gail Youngblood, BRAC
Chris Prescott, USACE
Lewis Mitani, EPA
Bill Collins, BRAC
Rob Robinson, BRAC
Derek Lieberman, BRAC
Chieko Nguyen, BRAC
Kevin Siemann, SHAW E&I
Bob Bohn, TECHLAW

Bruce Wilcer, MACTEC
Judy Huang, USEPA
Roman Racca, DTSC
Lyle Shurtleff, BRAC
Eric Morgan, BLM
Stan Cook, FORA
Peter Kelsall, SHAW E&I
Tom Hall, TECHLAW

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Property Transfer	Update	by Gail Youngblood
ESCA (FORA Update)	Update	by Stan Cook
MR Fieldwork	Update	by Lyle Shurtleff
MRS Security Pgm	Update	by Lyle Shurtleff
Track 3	Update	by Chieko Nguyen
Track 2 Parker Flats MRA	Update	by Chieko Nguyen
Track 2 DRO MRA	Update	by Cheiko Nguyen
Remaining RI/FSs	Update	by Bruce Wilcer
Report Status	Update	by Chieko Nguyen
FFA Schedule	Update	by Chieko Nguyen
Action Items	Update	by Chieko Nguyen
Calendar of MR BCT Meetings	Update	by Chieko Nguyen

Property Transfer Status:

FOSET 5 – Deeds are near final and need resolution of unrecorded easement issues.
FOST 10 – Deeds need to be finalized.

ESCA:

A tabulation of recent and planned community outreach events was distributed. FORA described a new format for the status report. FORA reported continuing work in Parker Flats (PF) currently in Sec 4 cutting brush from the east end moving towards the west. DGM is pending the completion of current work. The local authorities report ready to assume responsibility for emergency services on the Parker Flats property. Efforts to address vandalism of survey markers were effective.

Fieldwork Update:

MEC Removal Fieldwork: A map of vegetation cutting progress and planning by area by type of equipment for Units 18/22 was described by Army.

Presidio of Monterey (POM) Fire Department provided a description of the prescribed burn conducted on Dec 10. The results of air monitoring during the burn were discussed. The draft of the After Action Report air monitoring will be published in March. Alternatives to the current

burn prescription were discussed in conjunction with a pending draft of a burn plan for Units 14/19.

A work plan for Units 14/19 in 2009 was described by Army as pending with a draft planned in February.

Site Security Program:

MEC Incidents: A modified response to a report of a “practice mine” by a hiker on BLM property in vicinity of Guidotti Rd. and Skyline Rd. on December 17 was described by the Army. Due to the description and reported disposition, BRAC staff investigated the location and determined the item to be a training aid. The item was then recovered and disposed as trash. An annual MRS Security Program Committee meeting was announced for 18 Feb at the Fort Ord BRAC Office.

Track 3 Impact Area MRA:

The Army reported that EPA comments to the draft Remedial Design/Remedial Action Work Plan (RD/RA WP) have been received. DTSC intends to comment.

Track 2 Parker Flats MRA:

Army requested regulatory agency comments to the RD/RA WP by the end of January. Army communicated that the POM is considering construction in the PF area in the Army-retained area as an option for student housing.

Track 2 DRO MRA:

None

Remaining RI/FSs: The Army provided the draft work plan was planned for February.

Report Status:

DTSC comments to the draft Technical Information Paper E20c.1 Test Plot are pending. EPA will have no comments.

Draft Remedial Action Report for MRS-16 is planned for February.

FFA Schedule:

None.

Action Items:

None.

Future Meetings:

The next MR BCT was scheduled for 20 Feb at 2:00 p.m. A subsequent meeting was scheduled for March 18th at 1:00 p.m. An off-site meeting is scheduled for April 21-23 at Yosemite NP.

vls