

**Fort Ord Munitions Response BCT Meeting  
Summary of Action Items (November 13, 2014)**

Action Item Description

Action Party

Due Date

Comments

---

**Site Security/Incident Reports/Detonations**

---

**Field Work/Removal Action Updates/FWVs**

---

**FFA Schedules, MR RI/FS, Remedial LUCs**

*	Review the information in the 1992 EOD incident report with DTSC.	Army	1/21/2014	
*	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/D TSC		
*	Update the FFA schedule for the Track 3 program.	Army	11/30/2014	
*	Update the FFA schedule for the Remaining RI/FS Areas program.	Army	11/30/2014	
*	Update the FFA schedule for the Track 2 MRS-34 (FAAF) ROD.	Army	11/30/2014	

**Property Transfer**

	FOSETs 1/4/5 CERCLA warranty document and deed <i>changes</i> : the Army will provide EPA and DTSC copies when final.	Army		(Sep2011) Deed Amendments for FOSET5 County North, FOSET5 Parker Flats properties and for FOSET2 properties have been provided to the agencies. Associated letters (for AR) have been provided to EPA, DTSC and FORA.
--	---	------	--	---

\* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month

**Fort Ord Munitions Response BCT Meeting  
Summary of Action Items (November 13, 2014)**

Action Item Description                      Action Party      Due Date      Comments

**Ongoing Actions/Other**

	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
C	Forward ESTCP technology demonstration plan to EPA/DTSC when available.	Army	When available	
	Finalize MR BCT minutes from August 22.	Army	Monthly	
	Finalize MR BCT minutes from September 24.	Army	Monthly	
	Finalize MR BCT minutes from October 22.	Army	Monthly	
*	Finalize MR BCT minutes from November 13.	Army	Monthly	

\* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month