

Fort Ord Munitions Response BCT Meeting Summary of Action Items (January 21, 2015)

Action Item Description Action Party Due Date Comments

Site Security/Incident Reports/Detonations

Field Work/Removal Action Updates/FWVs

*	Contact MBUAPCD to schedule a burn status meeting that was postponed.	Army	1/31/2015	
---	---	------	-----------	--

FFA Schedules, MR RI/FS, Remedial LUCs

C	Review the information in the 1992 EOD incident report with DTSC.	Army	1/21/2015	
	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/D TSC		(Jan2015) An outline for the implementation plan will be developed to start the discussion.
C	Update the FFA schedule for the Track 3 program.	Army	11/30/2014	
C	Update the FFA schedule for the Remaining RI/FS Areas program.	Army	11/30/2014	
C	Update the FFA schedule for the Track 2 MRS-34 (FAAF) ROD.	Army	11/30/2014	

Property Transfer

	FOSETs 1/4/5 CERCLA warranty document and deed changes: the Army will provide EPA and DTSC copies when final.	Army		(Sep2011) Deed Amendments for FOSET5 County North, FOSET5 Parker Flats properties and for FOSET2 properties have been provided to the agencies. Associated letters (for AR) have been provided to EPA, DTSC and FORA.
--	---	------	--	---

* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month

