

Fort Ord Munitions Response BCT Meeting Summary of Action Items (April 21, 2015)

Action Item Description

Action Party

Due Date

Comments

Site Security/Incident Reports/Detonations

Field Work/Removal Action Updates/FWVs

FFA Schedules, MR RI/FS, Remedial LUCs

	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/ DTSC/BLM		(Jan2015) An outline for the implementation plan will be developed to start the discussion. (Apr2015) Excerpts from Track 3 RD/RAWP was provided to BLM for discussion. A copy will be provided to DTSC.
--	---	-----------------------	--	---

C	Update the FFA schedule for BLM Area B and MRS-16.	Army	3/31/2015	
C	Update the FFA schedule for Track 3.	Army	3/31/2015	
C	Update the FFA schedule for MRS-34 (FAAF).	Army	3/31/2015	
*	Update the FFA schedule for MRS-34 (FAAF).	Army	4/30/2015	

Property Transfer

	FOSETs 1/4/5 CERCLA warranty document and deed changes: the Army will provide EPA and DTSC copies when final.	Army		(Sep2011) Deed Amendments for FOSET5 County North, FOSET5 Parker Flats properties and for FOSET2 properties have been provided to the agencies. Associated letters (for AR) have been provided to EPA, DTSC and FORA.
--	---	------	--	---

* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month

Fort Ord Munitions Response BCT Meeting Summary of Action Items (April 21, 2015)

Action Item Description

Action Party

Due Date

Comments

Ongoing Actions/Other

	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
C	Finalize MR BCT minutes from February 20.	Army	Monthly	
	Finalize MR BCT minutes from March 17.	Army	Monthly	
*	Finalize MR BCT minutes from April 21.	Army	Monthly	

* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month