

**Fort Ord Munitions Response BCT Meeting
Summary of Action Items (May 9, 2016)**

Action Item Description **Action Party** **Due Date** **Comments**

Site Security/Incident Reports/Detonations

	Consider updating websites/handouts to note that trespassers may be cited.	Army/BLM		(Nov2015) BLM plans to update the trail map when the BLM AreaB & MRS-16 ROD is complete.
--	--	----------	--	--

Field Work/Removal Action Updates/FWVs

	Inform BCT/BLM/FORA about access restrictions if any will be required when pending intrusive work in Unit 3 is implemented.	Army		
*	Schedule a teleconference to provide a briefing to EPA, DTSC and air resources agencies on prescribed burn program overview and upcoming activities.	Army		

FFA Schedules, MR RI/FS, Remedial LUCs

	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/ DTSC/BLM		(Jan2015) An outline for the implementation plan will be developed to start the discussion. (Apr2015) Excerpts from Track 3 RD/RAWP was provided to BLM for discussion. A copy will be provided to DTSC. (Jun2015) DTSC supports ongoing discussions among the members of the BCT and BLM. (July2015) DTSC will next discuss with EPA. (Oct2015) A meeting will be scheduled for November. (Nov2015) A meeting occurred 11/17.
	Provide to the agencies a schedule for the development of the RD/RA Work Plan for the proposed remedy in BLM Area B and MRS-16.	Army		(May2016) A preliminary coordination meeting will be scheduled in June.
*	Confirm that EPA signature of the no further action ROD for MRS-34 (FAAF) constitutes the determination of remedial action completion.	EPA		

* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month

**Fort Ord Munitions Response BCT Meeting
Summary of Action Items (May 9, 2016)**

Action Item Description **Action Party** **Due Date** **Comments**

Property Transfer

	FOSETs 1/4/5 CERCLA warranty document and deed changes: the Army will provide EPA and DTSC copies when final.	Army		(Sep2011) Deed Amendments for FOSET5 County North, FOSET5 Parker Flats properties and for FOSET2 properties have been provided to the agencies. Associated letters (for AR) have been provided to EPA, DTSC and FORA.
	Send a reminder to FORA (Stan Cook) regarding status of FORA review of draft FOST12 deeds.	Army		(Jun2015) As requested by FORA, the Army is contacting FORA every two weeks for an update. (Sep2015) The approach to amend EDC MOA has been discontinued.

Ongoing Actions/Other

	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
	Finalize MR BCT minutes from April 26.	Army	Monthly	
*	Finalize MR BCT minutes from May 9.	Army	Monthly	

* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month