



BURLESON CONSULTING INC.
A Terracon COMPANY

Site 39 Inland Ranges Habitat Restoration Status Update

February 11, 2022

Habitat Restoration Annual Report & Annual Habitat Restoration and Biological Monitoring Meeting

- Burleson is in the process of developing the 2021 Site 39 Habitat Restoration Annual Report
- Burleson will present on Site 39 Habitat Restoration 2021 activities and restoration progress at the April 7 Annual Habitat Restoration and Biological Monitoring Meeting

Erosion Control and Production Seed Broadcast

- The Burleson field team completed erosion control repairs at HA 26 in December
- Approved erosion control repairs remain to be completed at HAs 27A, 29, 34, 36, and 37

2021/2022 Planting Season

- The planting season is complete
- 3,677+ plants installed
 - 25 plants for HA 18 (AMP)
 - 25 plants for HA 27 (AMP)
 - 25 plants for HA 27A North (AMP)
 - 1,740 plants for HA 26 (SSRP)
 - 1,274 plants for HA 34 (SSRP)
 - 125 plants for HA 36 (AMP)
 - 388 plants for HA 37 (SSRP)
 - 75 plants for HA 43 (AMP)





BURLESON CONSULTING INC.
A Terracon COMPANY

Irrigation at HA 26

- Irrigation event #5 took place January 31 – February 3
- 14,000 gallons of water were delivered to 3,500 plants
- The system is currently being dismantled
-

Virtual Army Open House/Community Involvement Workshop

- Burleson developed a slide show demonstrating the restoration progress of select HAs using photo points from the last 10 years